Grantee: State of Indiana - IHCDA
Grant: B-08-DN-18-0001
October 1, 2011 thru December 31, 2011 Performance Report
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Grant Number: Obligation Date:
B-08-DN-18-0001

Grantee Name: Contract End Date:
State of Indiana - IHCDA 03/23/2013

Grant Amount: Grant Status:
$83,757,048.00 Active

Estimated PI/RL Funds:
$1,215,165.80

Total Budget:
$84,972,213.80
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Award Date:

Review by HUD:
Original - In Progress

QPR Contact:
No QPR Contact Found

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007 Indiana&rsquos foreclosure rate ranked first or
second in the country. Consequently,foreclosures are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where

the housing bubble burst in response to declining home values.

Distribution and and Uses of Funds:

In determining the areas of greatest need, the Indiana Housing and Community Development Authority (IHCDA) has identified two primary
markets: 1) Revitalization Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or reversing the negative

impacts of foreclosures and abandoned housing.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

This Report Period
N/A

$787,481.41
$577,481.41

$4,402,662.18
$4,231,255.61

$171,406.57

To Date
$84,588,758.70

$84,588,758.70
$84,334,529.41

$68,454,727.96
$68,020,495.69

$434,232.27
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Program Income Received
Total Funds Expended

$456,127.20
$1,121,101.94

$1,094,215.85
$64,210,553.24

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $12,563,557.20 $0.00
Limit on Admin/Planning $8,375,704.80 $4,119,229.31
Limit on State Admin $0.00 $4,119,229.31
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $20,939,262.00 $29,651,128.97

Overall Progress Narrative:

Progress has been strong on this program, as expected with only one year to go. Most recipients are now wrestling
with the task of selling homes in a market environment that is extremely tough and has been exacerbated by the
reluctance of financial institutions to relax their lending criteria despite the economy stabilizing over the past 12
months. This lack of credit availability is proving to be a serious obstacle to NSP1 success. it has certainly affected
the thinking of those recipients who also have NSP3, and are now considering different approaches to avoid this
issue as far as possible.

Having said that we have already achieved many sales and that has contributed a decent pot of program income.
This will be used by recipients as soon as the weather breaks to delvier more units. It has to be said that the change
to program income rules to require 25% to be expended on 50%AMI has caused considerable disruption to original
Program Income plans, and has concerned many recipients that it is forcing them to undertake rental projects when
their communities don't necessarily need this to stabilise the neighborhood.

Overall though, the program is still on track and we don't expect any of the recipients to have any issues with full
expending their grant allocation, and getting all properties leased or sold. We have already worked though
contingency plans with our recipients to ensure they have a final date when they have to initiate their plan B by.

Project Summary

Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00
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NSP-MSP, Market Stabilization Fund
NSP001, Local Administration

NSPO003, Acquisition/Rehabilitation
NSP004, Land Banks

NSP005, Demolition

NSP006, Redevelopment/New Construction

NSP1 Administration, State NSP1 Administration

$0.00
$270,563.10
$1,241,184.54
$5,658.14
$4,463.52
$2,550,302.75
$159,083.56

$3,747,186.37
$4,149,213.88
$21,962,528.43
$315,162.43
$1,102,623.85
$51,765,464.56
$1,675,140.00

$3,747,186.37
$3,078,662.51
$15,435,496.62
$258,151.39
$1,077,776.42
$43,399,933.86
$1,023,288.52
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSP1 Administration
Projected Start Date:
03/19/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Admin IHCDA
NSP State Administration

Activity Status:

Under Way

Project Title:

State NSP1 Administration

Projected End Date:

03/18/2011

Completed Activity Actual End Date:

Responsible Organization:
Indiana Housing and Community Development Authority

Oct 1 thru Dec 31, 2011 To Date

N/A $1,675,140.00
$0.00 $1,675,140.00
$0.00 $1,675,140.00
$159,083.56 $1,023,288.52
$159,083.56 $1,023,288.52
$0.00 $0.00

$0.00 $0.00

$0.00 $864,204.96
$0.00 $0.00

General Administrative expenses for state administration of the program. IHCDA administrative expenses are budgeted at 2

percent.

Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: MSP-001 - 120%

Activity Title: Financing Mechanisms

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

NSP-MSP

Projected Start Date:

03/19/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Market Stabilization Fund
Projected End Date:

09/19/2010

Completed Activity Actual End Date:

Responsible Organization:

Indiana Housing and Community Development Authority

Oct 1 thru Dec 31, 2011 To Date

N/A $2,275,971.00
$0.00 $2,275,971.00
$0.00 $2,275,971.00
$0.00 $2,275,971.00
$0.00 $2,275,971.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,275,971.00
$0.00 $0.00

The State anticipates a substantial share of funds to be directed into this activity, specifically for homeownership. The
properties financed will be made available to income-eligible buyers. These properties will be made available at a discount that

meets or exceeds NSP guidelines.

Location Description:

Areas of greatest need.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Cumulative Actual Total / Expected
Total
9/2000

9/2000
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/800 290/1200 290/2000 100.00
0/800 290/1200 290/2000 100.00

Amount

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-001 - Administration - Tell City
Administration - Tell City

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Tell City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $250,221.50

Total Budget $0.00 $250,221.50

Total Obligated $0.00 $250,221.50

Total Funds Drawdown $13,000.00 $214,815.00
Program Funds Drawdown $13,000.00 $214,815.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $13,000.00 $214,815.00

City of Tell City $13,000.00 $214,815.00
Match Contributed $0.00 $0.00

Activity Description:

Local administration

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Continued meeting with City officials regarding regulation changes to the NSP program. Meetings with realtors and banks
officials to explain the federal regulations regarding the sale of new houses to low, moderate and middle income

homebuyers. Continue to meet with officials from the Lincoln Hills Development Corporation to discuss their involvement in
the management of the specific properties which are in the process of being acquired and transferred to them.

>Continue to meet with the city building inspector regarding the identification of single-family dwelling units that are vacant,
abandoned, blighted and in need of demolition.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

10
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Grantee Activity Number: NSP1-009-001 - 120% Acq/Rehab - Tell City

Activity Title: Acq/Rehab - Tell City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Tell City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,369,192.11

Total Budget $89,201.00 $1,369,192.11

Total Obligated $89,201.00 $1,366,790.90

Total Funds Drawdown $128,414.32 $1,137,918.33
Program Funds Drawdown $39,213.32 $1,048,717.33
Program Income Drawdown $89,201.00 $89,201.00

Program Income Received $117,650.00 $117,650.00

Total Funds Expended $128,414.32 $1,137,918.33

City of Tell City $128,414.32 $1,137,918.33
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Twenty (21) properties have been acquired:

>a. Eight foreclosed vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site. All of the properties will serve the <50% AMI group.

>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building
trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.

>c. Three of the eighteen properties that were acquired by the City for a Little League baseball park parking lot as a public
facility project.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 3 3/9
#Energy Star Replacement Windows 34 34/4
11
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#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Units exceeding Energy Star

# of Housing Units

# of Singlefamily Units

6

This Report Period

W O w w w

0

Total

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations
Address
647 11th St

1302 8th St
425 12th St

Mod
3

3

City

Tell City
Tell City
Tell City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3
3

This Report Period

Total

County

3/4
3/4
3/4
3/4
60/4
9/4
3/4
3/4

Cumulative Actual Total / Expected

Total
3/9

3/9

Cumulative Actual Total / Expected

Low Mod
0/0 3/9 3/9
0/0 3/9 3/9
State Zip
Indiana 47586-
Indiana 47586-
Indiana 47586-

Total Low/Mod%

100.00
100.00

Status / Accept
Match /N

No Match / N
Match / N

Amount
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Grantee Activity Number: NSP1-009-001 - 120% Public Facility - Tell City
Activity Title: Redev/New Constr Public Facility- Tell City

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Tell City

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

project complete

Accomplishments Performance Measures
This Report Period

Total
# of Properties 3
# of Public Facilities 3

13

Activity Status:

Completed
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Tell City

Oct 1 thru Dec 31, 2011 To Date
N/A $222,598.79
$0.00 $222,598.79
$0.00 $225,000.00
$0.00 $222,598.79
$0.00 $222,598.79
$0.00 $0.00

$0.00 $0.00

$0.00 $222,598.79
$0.00 $222,598.79
$0.00 $0.00

Cumulative Actual Total / Expected
Total
33

311
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Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations

Address City

1339 10th St Tell City
1327 10th St Tell City
1323 10th St Tell City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0 0

1083 787 3642 51.35

County State Zip Status / Accept
Indiana 47586- Match / N
Indiana 47586- Match / N
Indiana 47586- Match / N
Amount

14
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Grantee Activity Number: NSP1-009-001 - 50% Acq/Rehab - Tell City

Activity Title: Acq/Rehab - Tell City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tell City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $723,574.10

Total Budget $28,449.00 $723,574.10

Total Obligated $28,449.00 $723,574.10

Total Funds Drawdown $63,999.50 $516,816.85
Program Funds Drawdown $35,550.50 $488,367.85
Program Income Drawdown $28,449.00 $28,449.00

Program Income Received $0.00 $0.00

Total Funds Expended $63,999.50 $516,816.85

City of Tell City $63,999.50 $516,816.85
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

Twenty one (21) properties have been acquired:

>a. Eight foreclosed/vacant properties have been purchased. Eighteen have been demolished. Four properties will have new
habitat homes constructed on each site. All of the properties will serve the <50% AMI group.

>bh. A vacant lot was purchase and a Habitat for Humanity home was constructed on the lot. The local high school building

trades program constructed the home for habitat for humanity, and it too will serve the <50% AMI group.
>

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/8
#Energy Star Replacement Windows 0 0/4
#Additional Attic/Roof Insulation 0 0/4
15
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#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Units exceeding Energy Star

# ELI Households (0-30% AMI)

This Report Period

O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/4
0/7
0/4
0/4
0/4
0/4
0/0

Cumulative Actual Total / Expected

Low
0/8

0/8

Total
0/8

0/8

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 0/8 0
0/0 0/8 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-001 - 50% Redev/New Constr - Tell City
Redev/New Constr - Tell City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Tell City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $107,000.00

Total Budget $0.00 $107,000.00

Total Obligated $0.00 $107,000.00

Total Funds Drawdown $0.00 $107,000.00
Program Funds Drawdown $0.00 $107,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $107,000.00

City of Tell City $0.00 $107,000.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Tell City, Perry County, IN

Activity Progress Narrative:

New Construction Activities (Combined 50% - 120% AMI income level group)

>The first property acquired for new construction is located at 1033-11th Street, Tell City, Indiana. The high school building
trades program constructed a house on the property for the Perry County Habitat for Humanity program. Habitat selected a
qualified 50% AMI homebuyer for this house. Through the Lincoln Hills Development Corporation, 8 hours of housing
counseling was provided to the homebuyer.

After completing the housing counseling program, all parties involved were in agreement to go forward with loan closing. After
two months of communication, the homebuyer stopped taking calls from the habitat staff. Since the homebuyer could not be
reached by phone or by visits of the habitat staff to their current place of residence, certified letters were mailed to the
homebuyer to document efforts of contacting them.

>All of the certified letters were returned to the sender as "undeliverable."

After another two months of multiple attempts at contacting the homebuyer, it was determined by the Habitat Board of Directors
to nullify the agreement made between the homebuyer and habitat for this particular property, and to proceed with another
applicant.

In June 2011, another family was identified and selected as a homebuyer for this property. The process of income verification,
housing counseling, credit and criminal checks took place and the house was sold to this family this quarter.

The second property acquired for new construction is located at 421 12th St., Tell City, Indiana. When the city acquired a

17
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dilapidated, foreclosed house at 425 - 12th Street this vacant lot was a part of that transaction. Many years ago there was
another single-family structure on the lot. The lot was split off from the 425 12th street property. A new house was constructed
on the 425 12th Street property and a schoolteacher at the local high school has purchase the property this quarter. This
property was originally established to serve the 50% AMI clientele. However, IHCDA has approved of a transfer from the 50%
AMI level to the 120% AMI level.

A contractor was awarded a contract to construct a single-family house on the 421 12th St. property. It is now anticipated that
during the month of January/February 2012 construction will begin. This house will also was to originally serve the 50% AMI
income group and has now been converted to the 120% AMI level.

V V V V

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/1
#Low flow showerheads 1 1/1
#Units exceeding Energy Star 1 1/1
#Sites re-used 1 1/1
#Units ¢ other green 0 0/1
# ELI Households (0-30% AMI) 1 1/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/1
# of Singlefamily Units 1 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 1/1 0/0 1/1 100.00
# Owner Households 1 0 1 11 0/0 11 100.00
Activity Locations
Address City County State Zip Status / Accept
1033 11th St Tell City Indiana 47586- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-002 - Administration - Gosport
Administration - Gosport

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Town of Gosport

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $44,000.00

Total Budget $0.00 $44,000.00

Total Obligated $0.00 $44,000.00

Total Funds Drawdown $0.00 $44,000.00
Program Funds Drawdown $0.00 $44,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $44,000.00

Town of Gosport $0.00 $44,000.00
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

All of the properties are acquired, all of the section 106 are complete, all demolitions are complete, new construction is
complete. One homeowership counseling course has been held. There are no qualified homebuyers at this point.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount

20
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Grantee Activity Number: NSP1-009-002 - 120% Acq/Rehab - Gosport
Activity Title: Acq/Rehab - Gosport

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Gosport, Owen County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/13/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Oct 1 thru Dec 31, 2011 To Date
N/A $171,108.50
$171,108.50 $171,108.50
$171,108.50 $171,108.50
$0.00 $170,937.07
$0.00 $170,937.07
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

242 E. Church The trailor that set on this property is demolished and new home is complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/14
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 0/1
#Replaced thermostats 0 0/1
#Replaced hot water heaters 0 0/1
21
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#Light Fixtures (indoors) replaced 0 0/21
#Light fixtures (outdoors) replaced 0 0/3
#Refrigerators replaced 0 0/1
#Clothes washers replaced 0 0/1
#Dishwashers replaced 0 0/1
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
#Units exceeding Energy Star 0 0/1
#Sites re-used 0 0/1
#Units ¢ other green 0 0/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 0/1 0
# Owner Households 0 0 0 0/0 0/1 0/1 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120% Land Banks Acq - Gosport
Land Banks Acq - Gosport

Activity Status:

Under Way
Project Title:
Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Town of Gosport

Oct 1 thru Dec 31, 2011

N/A
($9,952.50)
($9,952.50)
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$9,290.00
$9,290.00
$9,290.00
$8,631.07

$8,631.07
$0.00

$0.00
$16,321.07
$16,321.07

$0.00

1 properties(5 W. Main) has been asigned to the land bank. This property will likely be re-developed after the conclusion of the
NSP deadlin. Indiana Landmarks is interested in taking 5 W. Main street and rehabilitating it for a single family residence. But
funding the project will likely take longer than until March 2013 so the property will be transfered to them after that timeframe
and they will have 5 years to redevelop and sale the property.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1
0/1

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
200 180 656 57.93

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Gosport, Owen County, IN

Activity Progress Narrative:

NSP1-009-002 - 120% Public Facility - Gosport
Redev/New Constr Public Facility - Gosport

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Oct 1 thru Dec 31, 2011 To Date
N/A $9,952.50
$9,952.50 $9,952.50
$9,952.50 $9,952.50
$0.00 $7,690.00
$0.00 $7,690.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

267 has been moved to Public Facility for use by the Fire Department. 267 E. Main has been demolished

Accomplishments Performance Measures
This Report Period

# of Properties
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 200 180 656 57.93
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-002 - 120% Redev/New Constr - Gosport

Redev/New Constr - Gosport

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $197,023.44
Total Budget $0.00 $197,023.44
Total Obligated $0.00 $197,023.44
Total Funds Drawdown $0.00 $192,852.44
Program Funds Drawdown $0.00 $192,852.44
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $192,852.44
Town of Gosport $0.00 $192,852.44
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

At this time there are 2 properties assigned to this line item. 271 E. Main the purchase is still pending, but we are fairly
confident we can acquire the property. 41 N. 2nd Street has been demolished and a new home is complete. At this time we
also own (18 N. 2nd Street) which was a privately owned vacant lot where a new home will be built with program income funds
and one HUD REO (355 E. North Street) across from these properties that could be rehabed or demolished and a new home
built in Phase Il of NSP from the Program income resulting from the sale of the first phase of

homes.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/5
#Low flow showerheads 0 0/5
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#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

o O o o o

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/2
0/3
0/2
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/3 0/3 0
0/3 0/3 0

Amount
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Grantee Activity Number: NSP1-009-002 - 50% Acq/Rehab- Gosport
Activity Title: Acq/Rehab- Gosport

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Gosport

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Gosport

Oct 1 thru Dec 31, 2011 To Date
N/A $380,625.56
($171,108.50) $380,625.56
($171,108.50) $380,625.56
$0.00 $373,048.78
$0.00 $373,048.78
$0.00 $0.00

$0.00 $0.00

$0.00 $543,985.85
$0.00 $543,985.85
$0.00 $0.00

Project has been modified and 4 properties (21 N. 2nd and 223 E. North Street) have been moved to this line item. 247 A and
B E. Church are also demolished and a new home will be built with program income funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4
#Energy Star Replacement Windows 0 0/56
#Additional Attic/Roof Insulation 0 0/4
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/4
#Replaced thermostats 0 0/4
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/84
0/12

0/4

0/4

0/4

0/0

0/8

0/8

0/0

0/4

0/5

0/0

0/4

0/0

0/0

Cumulative Actual Total / Expected

Total
0/4

0/4

Cumulative Actual Total / Expected

Low Mod
0/4 0/0
0/4 0/0

0/4
0/4

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Four Rivers Resource Setrvices, Inc.

Match Contributed

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Project complete.

NSP1-009-003 - 120% Rdv/N Constr - Four Rivers
Redev/New Constr - Four Rivers Resources

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:
11/21/2011

Responsible Organization:

Four Rivers Resource Services, Inc.

Oct 1 thru Dec 31, 2011 To Date

N/A $2,599,798.00
$0.00 $2,599,798.00
$0.00 $2,599,798.00
$148,638.93 $2,594,798.00
$148,638.93 $2,594,798.00
$0.00 $0.00

$0.00 $0.00
$148,638.93 $2,594,798.00
$148,638.93 $2,594,798.00
$0.00 $0.00

All work is complete. Units have been leased-up. Completion reports and close-out documents have been submitted.

Accomplishments Performance Measures

This Report Period

Total
#Units with solar panels 0
#Low flow toilets 0
#Low flow showerheads 20
#Units with bus/rail access 20
#Units exceeding Energy Star 20

Cumulative Actual Total / Expected
Total
0/0

0/20
20/20
20/20

20/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Sites re-used 0 0/0

#Units ¢, other green 0 0/20

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 20 20/20

# of Multifamily Units 20 20/20

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 15 5 20 15/0 5/3 20/20 100.00
# Renter Households 15 5 20 15/0 5/3 20/20 100.00
Activity Locations
Address City County State Zip Status / Accept
8th Street SE Linton Indiana 47441- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-003 - 50% Acq/Rehab - Four Rivers

Activity Title: Acq/Rehab - Four Rivers

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 11/21/2011

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Four Rivers Resource Services, Inc.

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $312,112.00

Total Budget $0.00 $312,112.00

Total Obligated $0.00 $312,112.00

Total Funds Drawdown $41,617.68 $312,112.00
Program Funds Drawdown $41,617.68 $312,112.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $41,617.68 $312,112.00

Four Rivers Resource Services, Inc. $41,617.68 $312,112.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Project complete.
All work is complete. Units have been leased-up. Completion reports and close-out documents have been submitted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 2 2/2
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 1 1/1
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 2 2/2
#Replaced thermostats 1 1/1
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#Replaced hot water heaters 0 0/2
#Light Fixtures (indoors) replaced 2 2/2
#Light fixtures (outdoors) replaced 1 171
#Refrigerators replaced 2 2/2
#Clothes washers replaced 2 2/2
#Dishwashers replaced 2 2/1
#Units with solar panels 0 0/0
#Low flow toilets 0 0/0
#Low flow showerheads 0 0/0
#Units with bus/rail access 2 2/2
#Units exceeding Energy Star 0 0/0
#Sites re-used 2 2/2
#Units deconstructed 0 0/0
#Units ¢ other green 0 0/0
Activity funds eligible for DREF (lke 0 0/0
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Multifamily Units 0 0/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 2 0 2 2/2 0/0 2/2 100.00
# Renter Households 2 0 2 2/2 0/0 2/2 100.00
Activity Locations
Address City County State Zip Status / Accept
350 G Street NE Linton Indiana 47441- Not Validated / N
489 8th Street NE Linton Indiana 47441- Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

NSP1-009-003 - 50% Redev/New Constr - Four

Rivers

Redev/New Constr - Four Rivers

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:
11/21/2011

Responsible Organization:

Four Rivers Resource Services, Inc.

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,460,860.00
Total Budget $0.00 $1,460,860.00
Total Obligated $0.00 $1,460,860.00
Total Funds Drawdown $57,357.71 $1,460,860.00
Program Funds Drawdown $57,357.71 $1,460,860.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $57,357.71 $1,460,860.00
Four Rivers Resource Services, Inc. $57,357.71 $1,460,860.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Project complete.
All work is complete. Units have been leased-up. Completion reports and close-out documents have been submitted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 10 10/10
#Low flow showerheads 10 10/10
#Units with bus/rail access 10 10/10
#Units exceeding Energy Star 0 0/0
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Multifamily Units

This Report Period

10

Total

Beneficiaries Performance Measures

Low
# of Households 10
# Renter Households 10

Activity Locations
Address
70 7th Street

460 E Vincennes Street
359 | Street NW

69 3rd Street SW

530 3rd Street NW

239 7th Street SE

This Report Period

10
10

Mod

City

Linton
Linton
Linton
Linton
Linton

Linton

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
10

10

County

0/0
10/10
0/0
0/0

Cumulative Actual Total / Expected

Total
10/10

10/10

Cumulative Actual Total / Expected

Low Mod

10/10 0/0 10/10

10/10 0/0 10/10
State Zip
Indiana 47441-
Indiana 47441-
Indiana 47441-
Indiana 47441-
Indiana 47441-
Indiana 47441-

Total Low/Mod%

100.00
100.00

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN

Activity Progress Narrative:

NSP1-009-004 - Administration - Bicknell
Administration - Bicknell

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Oct 1 thru Dec 31, 2011 To Date
N/A $139,789.27
$7,126.70 $139,789.27
$7,126.70 $139,789.27
$8,035.74 $132,606.90
$8,035.74 $132,606.90
$0.00 $0.00

$0.00 $0.00
$8,035.74 $132,606.90
$8,035.74 $132,606.90
$0.00 $0.00

Progress during this quarter slowed dramitically as a result of change in personnel for both the City and Administrator. Issues
and concerns resulting in the personnel changes have been resolved and progress is being made. At this time we are still

awaiting payment of a large claim that will clear payables that are currently past due. During this period we have continued to
work on close-out reports and needed budget revisions.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-004 - 120% Acqg/Rehab - Bicknell
Activity Title: Acq/Rehab - Bicknell

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Oct 1 thru Dec 31, 2011 To Date
N/A $216,054.85
$0.00 $216,054.85
($10,000.00) $207,525.38
$40,871.43 $207,489.35
$40,871.43 $207,489.35
$0.00 $0.00

$0.00 $0.00
$40,871.43 $207,489.35
$40,871.43 $207,489.35
$0.00 $0.00

314/318 Alton Street - Construction is about 100% complete.We are currently looking at ways to market the property to

potential buyers.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
#Efficient AC added/replaced 0
0

#Replaced thermostats

39

Cumulative Actual Total / Expected
Total
0/1

0/0
0/0
0/0
0/2
0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/19
0/4
0/1
0/1
0/1
0/0
0/3
0/2
0/0
0/1
0/0
0/0
0/1
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/0 0/1
0/0 0/1

0/1
0/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/09/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

NSP1-009-004 - 120% Demolition - Bicknell

Demolition - Bicknell

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Bicknell

Oct 1 thru Dec 31, 2011

N/A
$0.00

$361.31
$1,666.06

$1,666.06
$0.00

$0.00
$1,666.06
$1,666.06

$0.00

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

To Date
$57,197.99
$57,197.99

$57,197.99
$57,168.55

$57,168.55
$0.00

$0.00
$57,168.55
$57,168.55

$0.00

To date 10 demolitions projects have occurred (although 13 structures total have been demolished amongst all NSP eligible
categories), which have made dramatic improvements in the neighborhood. Adjacent landowners are ready to buy and we
continue to have ongoing conversations with them. We anticipated selling all vacant lots to adjacent landowners by the end of
Spring 2011, however other aspects of the project have taken precedence. Two of the three lots are being signed over (with
liens) to adjacent landowners. We still have one vacant lot that the adjacent owner is not interested.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
7

This Report Period
Total
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Cumulative Actual Total / Expected
Total
8/7

Cumulative Actual Total / Expected

Total
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# of Housing Units 7 717
# of Singlefamily Units 7 17

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1374 601 3310 59.67
Activity Locations
Address City County State Zip Status / Accept
519 Alton St Bicknell Indiana 47512- Not Validated / N
737 Oak St Bicknell Indiana 47512- Not Validated / N
520 W 2nd St Bicknell Indiana 47512- Not Validated / N
318 W 2nd St Bicknell Indiana 47512- Not Validated / N
307 W 2nd St Bicknell Indiana 47512- Not Validated / N
728 W 2nd St Bicknell Indiana 47512- Not Validated / N
516 Alton St Bicknell Indiana 47512- Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-004 - 120% Public Facility - Bicknell
Activity Title: Redev/New Constr Public Facility - Bicknell

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Oct 1 thru Dec 31, 2011 To Date
N/A $47,144.62
$0.00 $47,144.62
($22,977.61) $44,229.29
$2,844.00 $35,910.23
$2,844.00 $35,910.23
$0.00 $0.00
$0.00 $0.00
$2,844.00 $35,910.23
$2,844.00 $35,910.23
$0.00 $0.00

523 W. 2nd Street & R/R Land - These project as currently on hold awaiting the sales of other properties. Scope of work for
this project is dependant upon funding received from sales and most likely need amendment. We will be meeting with Vectren
Foundation on January 20th regarding potential funding for this

segment.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
# of Public Facilities 0 0/2
# of Non-business Organizations 0 0/1
# of Linear feet of Public Improvement 0 0/340
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 1374 601 3310 59.67
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 120% Redev/New Constr - Bicknell
Redev/New Constr - Bicknell

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Oct 1 thru Dec 31, 2011 To Date
N/A $619,336.46
$64,140.30 $619,336.46
$38,043.75 $586,551.97
$129,407.66 $487,973.01
$129,407.66 $487,973.01
$0.00 $0.00

$0.00 $0.00
$129,407.66 $487,973.01
$129,407.66 $487,973.01
$0.00 $0.00

414 Alton & Freemans Lot 7 - 100% Complete. We were working with a potential buyer, whose loan did not pass through the
final loan committee. We are currently looking at ways to market the property to potential

buyers.

602 Alton - Construction is 100% Complete. We were

working with a buyer who decided not to proceed with the purchase of the property. We are currently looking at ways to market

the property to potential buyers.

215 Bruceville - Foundations have been poured. Framing will begin

as soon as 314 Alton Street and 414 Alton Street are complete and sold. We will most likely request to move this property to

50% AMI to meet program income guidance.

Work is currently stopped awaiting the sale of completed

properties.

Accomplishments Performance Measures
This Report Period

Total
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317 W. 2nd Street - Property is approximately 35% completed.

Cumulative Actual Total / Expected

Total
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#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

O O O o o o o o

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/7
0/6
0/0
0/0
0/0
0/5
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod Total Low/Mod%
0/5 0/5 0
0/2 0/2 0
0/3 0/3 0

Amount
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Grantee Activity Number: NSP1-009-004 - 50% Acq/Rehab - Bicknell

Activity Title: Acq/Rehab -

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Bicknell

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Bicknell

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $180,653.80
Total Budget $0.00 $180,653.80
Total Obligated $32,310.80 $180,653.80
Total Funds Drawdown $35,452.36 $180,653.80

Program Funds Drawdown $35,452.36 $180,653.80

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $49,296.00
Total Funds Expended $35,452.36 $180,653.80

City of Bicknell $35,452.36 $180,653.80

Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
#Energy Star Replacement Windows 0 0/0
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 1/1
#Replaced thermostats 0 11
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
14/14
4/3
0/0
11
0/0
0/0
0/2
22
0/0
0/0
0/0
0/0
11
0/0
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod
1/1 0/0
1/1 0/0

1/1
1/1

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bicknell

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

NSP1-009-004 - 50% Redev/New Constr - Bicknell
Redev/New Constr - Bicknell

Freeman's 5 & 6 - Property 100% complete and sold

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
2
2
0
0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

12/01/2011

Responsible Organization:

City of Bicknell

Oct 1 thru Dec 31, 2011

N/A
$49,296.00

$75,698.05
$73,367.34

$24,071.34
$49,296.00

$71,267.00
$24,021.86
$24,021.86

$0.00

To Date
$231,104.30
$231,104.30

$231,104.30
$226,891.56

$177,595.56
$49,296.00

$71,267.00
$177,546.08
$177,546.08

$0.00

Cumulative Actual Total / Expected
Total
0/0

2/3
22
0/0
0/0
0/0
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#Units ¢ other green
Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Multifamily Units

This Report Period

Total

Beneficiaries Performance Measures

Low
# of Households 2
# Renter Households 2

Activity Locations
Address
Freemans Addition Lot 5 &amp; 6

Mod
0

0

City
Bicknell

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2
2

This Report Period

Total

County

0/2
0/0
0/0

Cumulative Actual Total / Expected

Total

22
22

Cumulative Actual Total / Expected

Low Mod
2/2 0/0
2/2 0/0

State
Indiana

Total Low/Mod%

2/2 100.00
2/2 100.00
Zip Status / Accept
47512- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP1-009-005 - 120% Redev/New Constr - TRI-CAP

Redev/New Constr - TRI-CAP

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:
11/21/2011

Responsible Organization:

NSP Only - LMMI Dubois-Pike-Warrick Economic Opportunity Committee

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $3,814,000.00
Total Budget $0.00 $3,814,000.00
Total Obligated $0.00 $3,814,000.00
Total Funds Drawdown $105,981.07 $3,809,000.00
Program Funds Drawdown $105,981.07 $3,809,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $105,981.07 $3,809,000.00
Dubois-Pike-Warrick Economic Opportunity Committee $105,981.07 $3,809,000.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Project complete.
All work is complete. Units have been leased-up. Completion report has been submitted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 17 17/17
#Low flow showerheads 0 0/0
#Units with bus/rail access 17 17/17
#Units exceeding Energy Star 0 0/0
#Sites re-used 1 1/1
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#Units ¢ other green 17 17/17

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 17 17/17

# of Multifamily Units 17 17/17

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 17 0 17 17/0 0/17 17/17 100.00
# Renter Households 17 0 17 17/0 0/17 17/17 100.00
Activity Locations
Address City County State Zip Status / Accept
402 N Van Buren St Huntingburg Indiana 47542- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

52

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

Project complete

All work is complete. Unit has been leased-up. Completion report has been submitted.

NSP1-009-005 - 50% Redev/New Constr - TRI-CAP

Redev/New Constr - TRI-CAP

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

This Report Period

Total
0

o R B R,
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:
11/21/2011

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Oct 1 thru Dec 31, 2011 To Date
N/A $182,000.00
$0.00 $182,000.00
$0.00 $182,000.00
$8,915.92 $182,000.00
$8,915.92 $182,000.00
$0.00 $0.00

$0.00 $0.00
$8,915.92 $182,000.00
$8,915.92 $182,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

1/1
11
11
0/0
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

o O +» O

This Report Period
Total
1

1

Beneficiaries Performance Measures

Low
# of Households 1
# Renter Households 1

Activity Locations
Address
109 E 3rd Street

This Report Period

Mod Total
0 1
0 1
City County
Huntingburg

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
11
0/0
0/0

Cumulative Actual Total / Expected

Total

11
1/1

Cumulative Actual Total / Expected

Low
11

1/1

Mod
0/0
0/0
State
Indiana

Total Low/Mod%

1/1 100.00
1/1 100.00
Zip Status / Accept

47542- Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Dubois-Pike-Warrick Economic Opportunity Committee

Match Contributed

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

NSP1-009-005 - 50% Rehabilitation - TRI-CAP
Rehabilitation - TRI-CAP

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Dubois-Pike-Warrick Economic Opportunity Committee

Oct 1 thru Dec 31, 2011 To Date
N/A $548,275.00
$0.00 $548,275.00
$0.00 $548,275.00
$23,541.22 $516,909.00
$23,541.22 $516,909.00
$0.00 $0.00

$0.00 $0.00
$23,541.22 $516,909.00
$23,541.22 $516,909.00
$0.00 $0.00

Rehab work on 1 home is ongoing. Work on 3 homes is complete. Those 3 units have been leased-up, and completion reports

have been submitted.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

Total

3
0
2
0
1
1

This Report Period
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Cumulative Actual Total / Expected
Total
3/4

0/0
22
0/0
11
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O W O W O N O W N N O o N

This Report Period

Total
3

3

Beneficiaries Performance Measures

# of Households

# Renter Households

Activity Locations
Address
521 E 5th Street

806 E 1st Street
1243 N Cherry Street

This Report Period

Mod
0

0

City

Huntingburg
Huntingburg
Huntingburg

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

22
0/3
0/0
2/4
2/3
3/4
0/0
22
0/0
3/4
0/0
3/4
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Cumul

Total Low

3 3/4

3 3/4
County

Total
3/4

3/4

ative Actual Total / Expected

Mod Total Low/Mod%
0/0 3/4 100.00
0/0 3/4 100.00

State Zip Status / Accept
Indiana 47542- Match / N
Indiana 47542- Match / N
Indiana 47542- Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Riley Area Dev Corp/Newport IN

Match Contributed

Activity Description:

NSP1-009-006 - 120% Demolition - Riley/Newport

Demolition -

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Two units of demolition completed

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
2

This Report Period
Total
2

2
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Riley/Newport

Activity Status:

Completed

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:
11/18/2011

Responsible Organization:

Riley Area Dev Corp/Newport IN

Oct 1 thru Dec 31, 2011 To Date
N/A $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $23,000.00
$0.00 $23,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
2/2

22
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Persons 721 189 1160 78.45
Activity Locations
Address City County State Zip Status / Accept
301-303 Walcott Indianapolis Indiana 46204- Not Validated / N
18 N Randolph Indianapolis Indiana 46204- Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Persons)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Riley Area Dev Corp/Newport IN
Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

project completed

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1
# of buildings (non-residential) 1
# of Public Facilities 1

59

NSP1-009-006 - 120% Public Facility - Riley
Redev/New Constr Public Facility - Riley Newport

Activity Status:

Completed

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:
11/18/2011

Responsible Organization:

Riley Area Dev Corp/Newport IN

Oct 1 thru Dec 31, 2011 To Date
N/A $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $0.00

$0.00 $0.00

$0.00 $323,963.44
$0.00 $323,963.44
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
1/1
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Persons 28 0 28 28/0 0/0 28/1 100.00
Activity Locations
Address City County State Zip Status / Accept
227-229 N Hendricks PI Indianapolis Indiana 46204- Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-006 - 50% Acq/Rehab - Riley/Newport

Activity Title: Acq/Rehab - Riley/Newport

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Riley Area Dev Corp/Newport IN

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $553,036.56

Total Budget $0.00 $553,036.56

Total Obligated $0.00 $553,036.56

Total Funds Drawdown $23,698.30 $453,639.86
Program Funds Drawdown $23,698.30 $453,639.86
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $23,698.30 $453,639.86

Riley Area Dev Corp/Newport IN $23,698.30 $453,639.86
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

9 rehab units are complete.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 9 9/30
#Energy Star Replacement Windows 290 290/300
#Additional Attic/Roof Insulation 17 17/30
#Efficient AC added/replaced 17 17/30
#Replaced thermostats 17 17/30
#Replaced hot water heaters 17 17/30
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Multifamily Units

250

17
17
17
17
17
17
17

17
17

This Report Period

Total
17

17

Beneficiaries Performance Measures

# of Households

# Renter Households

Activity Locations
Address
14-16 N Randolph

241-243 N Randolph
214-216 N Randolph
44-46 Walcott

211 N Hendricks
38-40 Walcott
210-212 N Randolph
225-227 N Randolph
218-220 N Randolph

This Report Period
Mod
0

0

City

Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis
Indianapolis

Indianapolis

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
17

17

County

250/300
0/30
17/30
17/30
17/30
17/30
17/30
17/30
17/0
9/30
17/30
17/0

Cumulative Actual Total / Expected

Total
17/30

17/30

Cumulative Actual Total / Expected

Low Mod

17/30 0/0 17/30

17/30 0/0 17/30
State Zip
Indiana 46201-
Indiana 46201-
Indiana 46201-
Indiana 46201-
Indiana 46201-
Indiana 46201-
Indiana 46201-
Indiana 46201-
Indiana 46201-

Total Low/Mod%

100.00
100.00

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

NSP1-009-007 - 120% Acq/Rehab - SEND
Acq/Rehab - SEND

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Southeast Neighborhood Development

Oct 1 thru Dec 31, 2011 To Date
N/A $114,085.00
$0.00 $114,085.00
$0.00 $114,085.00
$0.00 $91,000.00
$0.00 $91,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $91,000.00
$0.00 $91,000.00
$0.00 $0.00

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Marketing and showing 231 Terrace continued construction for 436 Terrace.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total
0/2

0/1
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# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/2 0/2 0
# Owner Households 0 0 0 0/0 0/1 0/1 0
# Renter Households 0 0 0 0/0 0/1 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

NSP1-009-007 - 120% Public Facility - SEND
Redev/New Constr Public Facility - SEND

Activity Status:

Under Way

Project Title:
Redevelopment/New Construction
Projected End Date:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SEND

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Project complete

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1
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07/19/2013

Completed Activity Actual End Date:
11/01/2011

Responsible Organization:

SEND

Oct 1 thru Dec 31, 2011 To Date
N/A $8,000.00
$0.00 $8,000.00
$0.00 $8,000.00
$0.00 $6,250.00
$0.00 $6,250.00
$0.00 $0.00
$0.00 $0.00
$0.00 $6,250.00
$0.00 $6,250.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City
302 Lincoln Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
483 269 945 79.58
County State Zip Status / Accept
Indiana 46225- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 120% Redev/New Constr - SEND

Redev/New Constr - SEND

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec 31, 2011 To Date
N/A $793,750.00
$0.00 $793,750.00
$0.00 $793,750.00
$3,210.50 $325,919.32
$3,210.50 $325,919.32
$0.00 $0.00

$0.00 $0.00
$3,210.50 $325,919.32
$3,210.50 $325,919.32
$0.00 $0.00

Rebid construction estimates for 365, 367, 369 and 371 Terrace Ave. Obtained financing to complete construction. Finished
design review and permitting for 1267 East Street and ready for construction.

Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
2

0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
2/16

0/12
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# of Singlefamily Units 2 2/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 2 2 0/0 2/16 2/16 100.00
# Owner Households 0 2 2 0/0 2/4 2/4 100.00
# Renter Households 0 0 0 0/0 0/12 0/12 0
Activity Locations
Address City County State Zip Status / Accept
1410 S New Jersey Indianapolis Indiana 46225- Match / N
402 Terrace Ave Indianapolis Indiana 46225- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 50% Acq/Rehab - SEND
Acq/Rehab - SEND

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec 31, 2011 To Date
N/A $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $65,400.00
$0.00 $0.00
$0.00 $0.00
$0.00 $65,400.00
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/1

0/0

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Southeast Neighborhood Development

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-007 - 50% Redev/New Construction -

SEND

Redev/New Construction - SEND

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Southeast Neighborhood Development

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$3,210.50

$3,210.50
$0.00

$0.00
$3,210.50
$3,210.50

$0.00

To Date
$259,275.00

$259,275.00

$259,275.00
$12,222.50

$12,222.50
$0.00

$0.00
$12,222.50
$12,222.50

$0.00

FinishedState design review and drainage permitting for 1245 and 1239 East Street and ready for construction.

Accomplishments Performance Measures

# ELI Households (0-30% AMI)

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/3
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# of Multifamily Units 0 0/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/3 0/0 0/3 0
# Renter Households 0 0 0 0/3 0/0 0/3 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

The John H Boner Comunity Center, Inc

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 120% Redev/New Constr - John

Boner

Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Oct 1 thru Dec 31, 2011 To Date
N/A $696,628.00
$0.00 $696,628.00
$0.00 $696,628.00
$0.00 $199,850.98
$0.00 $199,850.98
$0.00 $0.00

$0.00 $0.00

$0.00 $199,850.98
$0.00 $199,850.98
$0.00 $0.00

1&bullAD and its co-developer, Riley Area Development Corporation, completed construction on St. Clair Senior Apartments in
A claim and set-up forms for St. Clair Senior Apartments
will be submitted in January 2012 representing work-to-date. I&bullAD has signed contractors with general contractors for two
new homes to be sold to families below 120% AMI. One of these properties is complete and is listed for sale. The other began

December. This project was placed into service in November 2011.

construction in October and is nearing completion. It is already listed for sale.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

This Report Period

Total
0

0
0
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Cumulative Actual Total / Expected

Total
0/35

0/35
0/35
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#Units exceeding Energy Star 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/35

Cumulative Actual Total / Expected

Total
0/35

0/33
0/2

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod Total Low/Mod%

0/35 0/35 0

0/2 0/2 0

0/33 0/33 0
Amount

74
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

The John H Boner Comunity Center, Inc

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-008 - 50% Redev/New Constr - John

Boner

Redev/New Constr - John Boner

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
The John H Boner Comunity Center, Inc

Oct 1 thru Dec 31, 2011 To Date
N/A $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $0.00

$0.00 $0.00

$0.00 $303,372.00
$0.00 $303,372.00
$0.00 $0.00

1&bullAD has completed and rented two scattered site State NSP rental units. Additionally, I&bullAD has completed nearly 25

scattered site City NSP rental units.

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
# ELI Households (0-30% AMI)

This Report Period

Total
0

0
0
0
0
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Cumulative Actual Total / Expected
Total
0/2

0/2
0/2
0/2
0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/0 0/2 0
0/2 0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

King Park Area Development Corp., Inc

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-009 - 120% Redev/New Constr - King

Park

Redev/New Constr - King Park

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
King Park Area Development Corp., Inc.

Oct 1 thru Dec 31, 2011 To Date

N/A $1,174,714.75
$0.00 $1,174,714.75
$0.00 $1,174,714.75
$85,542.40 $946,177.39
$85,542.40 $946,177.39
$0.00 $0.00

$0.00 $0.00
$85,542.40 $946,177.39
$85,542.40 $946,177.39
$0.00 $0.00

Construction for Phase Il of our multifamily project, The Seaton, is near completion and we are preparing to market these units
for sale. It consists of 4 units with 3 being 80% and 1 being 50%.

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
0 3/13
0 3/13
0 3/13
0 3/0
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#Sites re-used 0 3/13

#Units ¢, other green 0 3/0

Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 3/9

# of Multifamily Units 0 0/1

# of Singlefamily Units 0 3/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 3/0 0/13 3/13 100.00
# Owner Households 0 0 0 3/0 0/3 3/3 100.00
# Renter Households 0 0 0 0/0 0/10 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-009 - 50% Redev/New Constr - King Park

Redev/New Constr - King Park

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
King Park Area Development Corp., Inc.

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $415,979.00
Total Budget $0.00 $415,979.00
Total Obligated $0.00 $415,979.00
Total Funds Drawdown $0.00 $299,778.87
Program Funds Drawdown $0.00 $299,778.87
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $299,778.87
King Park Area Development Corp., Inc. $0.00 $299,778.87
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Construction for "The Seaton" is near completion. There is one 50% unit in this development and we market these units as for
sale units.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with solar panels 0 0/0
#Low flow toilets 0 0/5
#Low flow showerheads 0 0/5
#Units with bus/rail access 0 0/5
#Units exceeding Energy Star 0 0/0
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

o O o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/5

0/5

Cumulative Actual Total / Expected

Low
0/5

0/5

Mod Total Low/Mod%
0/0 0/5 0
0/0 0/5 0

Amount
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Grantee Activity Number: NSP1-009-010 - 120% Redev/New Constr - New

Castle

Activity Title: Redev/New Constr - New Castle

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Castle

Match Contributed

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Oct 1 thru Dec 31, 2011 To Date

N/A $1,853,311.80
$0.00 $1,853,311.80
$0.00 $1,853,311.80
$130,299.43 $1,736,374.06
$130,299.43 $1,736,374.06
$0.00 $0.00

$0.00 $0.00
$130,299.43 $1,736,374.06
$130,299.43 $1,736,374.06
$0.00 $0.00

Storm windows for 1406 Broad Unit 102 has been installed and lead clearance test has been conducted. Finishing of the
exterior of one building has not been completed due to design approval and special ordering. Pay applications are being
submitted and approved. State's final inspection was conducted.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
#Low flow toilets 0 0/8
#Low flow showerheads 0 0/8
#Units with bus/rail access 0 0/4
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#Sites re-used 0 0/4

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/4
# of Singlefamily Units 0 0/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/4 0/4 0
# Owner Households 0 0 0 0/0 0/4 0/4 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Castle

Match Contributed

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - 50% Redev/New Constr - New

Castle

Redev/New Constr - New Castle

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of New Castle

Oct 1 thru Dec 31, 2011 To Date
N/A $699,313.20
$0.00 $699,313.20
$0.00 $699,313.20
$1,781.25 $689,145.69
$1,781.25 $689,145.69
$0.00 $0.00

$0.00 $0.00
$1,781.25 $689,145.69
$1,781.25 $689,145.69
$0.00 $0.00

Verified income for possible homebuyers. No one so far has been able to get the financing for this income level.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

# ELI Households (0-30% AMI)

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/7
0 o7
0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/7

0/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/7 0/0 0/7 0
0/7 0/0 0/7 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Castle

Match Contributed

Activity Description:

Local administration funds

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

NSP1-009-010 - Administration - New Castle
Administration - New Castle

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of New Castle

Oct 1 thru Dec 31, 2011 To Date
N/A $180,300.00
$0.00 $180,300.00
$0.00 $180,300.00
$17,550.00 $178,901.18
$17,550.00 $178,901.18
$0.00 $0.00

$0.00 $0.00
$17,550.00 $178,901.18
$17,550.00 $178,901.18
$0.00 $0.00

Reviewed, approved and paid pay applications. Interview several potiential homebuyers and verified income. Homebuyers are
still trying to find financing. Lead clearance test conducted & submitted to IHCDA in December 2011 for Unit 102. Marketing
advertisement has been placed in local newspaper for 50% income level homes (3). Interest in condos have increased
tremendiously. Have possible buyers for 3 of the 4 condos. City is waiting on state inspection before they will be able to receive
offers for the condos. State Inspection was conducted in December and city is waiting for results.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Near North Development Corp

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 120% Acqg/Rehab - Near North
Acq/Rehab - Near North

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Oct 1 thru Dec 31, 2011 To Date
N/A $503,583.00
$0.00 $503,583.00
$0.00 $503,583.00
$53,185.00 $177,765.00
$53,185.00 $177,765.00
$0.00 $0.00

$0.00 $0.00

$0.00 $124,580.00
$0.00 $124,580.00
$0.00 $0.00

Sales of <120AMI homes were slightly below target in 2011, but activity increased in the 4th Quarter as interest rates again
reached record lows. and one "pre-sold" home was started. A buyer has been found for an additional home nearing

completion.

Accomplishments Performance Measures

Total
# of Properties 1
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
#Efficient AC added/replaced 1
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Cumulative Actual Total / Expected
Total
1/7

0/0
0/0
0/7
1/7
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#Replaced thermostats 1 1/7
#Replaced hot water heaters 1 1/0
#Light Fixtures (indoors) replaced 0 0/0
#Light fixtures (outdoors) replaced 2 217
#Refrigerators replaced 1 1/7
#Clothes washers replaced 1 1/7
#Dishwashers replaced 1 1/14
#Units with solar panels 0 0/14
#Low flow toilets 2 2/0
#Low flow showerheads 2 2/14
#Units with bus/rail access 1 1/0
#Units exceeding Energy Star 0 0/0
#Sites re-used 0 0/7
#Units deconstructed 0 0/0
#Units ¢, other green 0 0/7
Activity funds eligible for DREF (lke 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/7
# of Singlefamily Units 1 1/7
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 1/7 1/7 100.00
# Owner Households 0 1 1 0/0 1/7 1/7 100.00
Activity Locations
Address City County State Zip Status / Accept
3108 Kenwood Indianapolis Indiana 46208- Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Near North Development Corp

Match Contributed

Activity Description:

Clearance and Demolition

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 120% Demolition - Near North

Demolition - Near North

Activity Status:
Completed
Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Demolition is complete. Site is being held for future development.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Responsible Organization:

Near North Development Corp

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date

$25,000.00
$25,000.00
$25,000.00
$25,000.00

$25,000.00
$0.00

$0.00
$25,000.00
$25,000.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

1423 489 3129 61.11
County State Zip Status / Accept
Indiana - Not Validated / N

Amount
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Grantee Activity Number: NSP1-009-011 - 120% Redev/New Constr - Near

North

Activity Title: Redev/New Constr - Near North

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Near North Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Oct 1 thru Dec 31, 2011 To Date
N/A $410,000.00
$0.00 $410,000.00
$0.00 $410,000.00
$0.00 $281,850.00
$0.00 $281,850.00
$0.00 $0.00

$0.00 $0.00

$0.00 $281,850.00
$0.00 $281,850.00
$0.00 $0.00

Sales increased and inventory dropped to target levels during the 4th Quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 4 4/18
#Low flow showerheads 4 4/18
#Units with bus/rail access 2 2/0
#Units exceeding Energy Star 0 0/0
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#Sites re-used 2
#Units ¢, other green 0

Activity funds eligible for DREF (lke 0

This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 2
# Owner Households 0 2
Activity Locations
Address City
3141 N Kenwood Ave Indianapolis
3146 N Capitol Ave Indianapolis

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

2/9
0/9
0/0

Cumulative Actual Total / Expected

Total

3/9
3/9

Cumulative Actual Total / Expected

Low Mod
0/0 3/9
0/0 3/9

State
Indiana
Indiana

Total Low/Mod%

3/9 100.00
3/9 100.00
Zip Status / Accept
46208- Not Validated / N
46208- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Near North Development Corp

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

This Report Period
Total

0
0
0
0
0
0

Activity Status:

Under Way

Project Title:
Acquisition/Rehabilitation
Projected End Date:
07/19/2013

NSP1-009-011 - 50% Acq/Rehab - Near North
Acq/Rehab - Near North

Completed Activity Actual End Date:

Responsible Organization:

Near North Development Corp

Oct 1 thru Dec 31, 2011
N/A

$0.00

$0.00
$66,625.74

$66,625.74
$0.00

$0.00
$8,825.00
$8,825.00

$0.00
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To Date
$425,000.00

$425,000.00

$425,000.00
$213,715.00

$213,715.00
$0.00

$0.00
$155,914.26
$155,914.26

$0.00

Cumulative Actual Total / Expected

Total
1/8

0/0
1/0
0/8
0/8
1/8
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/0
6/0
2/8
1/8
1/8
1/16
0/16
2/0
2/16
1/0
0/0
1/8
0/0
0/8
0/0
0/0

Cumulative Actual Total / Expected

Total
1/8

1/8

Cumulative Actual Total / Expected

Low Mod
1/8 0/0
1/8 0/0

1/8
1/8

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

NSP1-009-011 - 50% Redev/New Constr - Near

North

Redev/New Constr - Near North

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

Total
0

0
0
0
0
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Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Near North Development Corp

Oct 1 thru Dec 31, 2011 To Date
N/A $42,500.00
$0.00 $42,500.00
$0.00 $42,500.00
$0.00 $7,500.00
$0.00 $7,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $7,500.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

4/6
4/6
2/3
2/0
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

o O o o

# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

2/3
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
1/3

1/3

Cumulative Actual Total / Expected

Low
2/3

2/3

Mod Total Low/Mod%
0/0 2/3 100.00
0/0 2/3 100.00

Amount
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Grantee Activity Number: NSP1-009-012 - 120% Acqg/Rehab - Columbus

Activity Title: Acq/Rehab - Columbus

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $295,299.73

Total Budget $0.00 $295,299.73

Total Obligated $0.00 $295,299.73

Total Funds Drawdown $0.00 $209,522.95
Program Funds Drawdown $0.00 $209,522.95
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $209,522.95

City of Columbus $0.00 $209,522.95
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

The city has acquired 2 homes in the <120% AMI category. Both homes are complete with construction. One had an offer fall
through but is still listed with some interested. The other home is listed and has had multiple showings weekly-hope to sell
soon.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
#Energy Star Replacement Windows 0 0/2
#Additional Attic/Roof Insulation 0 0/2
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/1
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#Replaced thermostats
#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢, other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/1
0/2
0/2
0/2
0/0
0/2
0/0
0/1
0/1
0/2
0/2
0/0
0/0
0/2
0/0

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low Mod
0/0 0/2
0/0 0/2

0/2
0/2

Amount
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0
0
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-012 - 120% Redev/New Constr -

Columubus

Redev/New Constr - Columubus

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Columbus

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $540,212.00

Total Budget $0.00 $540,212.00

Total Obligated $0.00 $540,212.00

Total Funds Drawdown $0.00 $68,100.04
Program Funds Drawdown $0.00 $68,100.04
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $68,100.04

City of Columbus $0.00 $68,100.04
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

4 vacant lots have been purchased for redevelopment/new construction. The contractors have been working on these
diligently. 2 of the 4 homes now have accepted offers and construction is expected to be complete by the end of January 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/4
#Low flow showerheads 0 0/4
#Units with bus/rail access 0 0/4
#Units exceeding Energy Star 0 0/4
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/4
0/0

Cumulative Actual Total / Expected

Total
0/4

0/4

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/4 0/4 0
0/4 0/4 0

Amount

100
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-012 - 50% Acq/Rehab - Columbus
Acq/Rehab - Columbus Acg/Rehab

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Columbus

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Activity Status:

Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

($120,949.95)
$0.00
$0.00

$0.00

To Date
$757,793.57
$757,793.57

$757,793.57
$647,606.99

$647,606.99
$0.00

$0.00
$647,606.99
$647,606.99

$0.00

The City has acquired 7 homes in the <50% AMI category. 6 homes are complete at this time. 3 of these have sold and one
rented. Two others are still listed for sale. One additional home is still under construction and is not expected to be complete

until end of January 2012.

Accomplishments Performance Measures
This Report Period

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

Total
0

0
0
0
0
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Cumulative Actual Total / Expected
Total
3/7

6/4
0/7
0/0
3/6
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

37
1/4
5/7
4/4
3/7
1/0
3/3
0/0
6/3
1/5
3/7
0/5
0/0
0/0
1/4
0/0
0/0

Cumulative Actual Total / Expected

Total
0/7

0/7

Cumulative Actual Total / Expected

Low Mod
3/7 0/0
3/7 0/0

3/7
3/7

Total Low/Mod%

100.00
100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Columbus
Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

NSP1-009-012 - Administration - Columbus
Administration - Columbus

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Columbus

Oct 1 thru Dec 31, 2011 To Date
N/A $123,770.04
$0.00 $123,770.04
$0.00 $123,770.04
$0.00 $68,874.07
$0.00 $68,874.07
$0.00 $0.00

$0.00 $0.00

$0.00 $68,874.07
$0.00 $68,874.07
$0.00 $0.00

Administration costs have been obligated. The dollar amount that has not been actually spent will be invoiced on a quarterly
basis by Ara for services as homes are rehabbed and sold.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Terre Haute

Match Contributed

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120% Demolition - Terre Haute

Demolition -

Terre Haute

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Oct 1 thru Dec 31, 2011 To Date
N/A $207,200.00
$7,200.00 $207,200.00
$7,200.00 $207,200.00
$750.00 $207,200.00
$0.00 $200,000.00
$750.00 $7,200.00
$7,200.00 $7,200.00
$7,200.00 $207,200.00
$7,200.00 $207,200.00
$0.00 $0.00

Indentified properties located within the targeted Central Eastside Neighborhood and 37 residential structures have been

demolished.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
36

This Report Period
Total
36

36
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Cumulative Actual Total / Expected
Total
36/36

Cumulative Actual Total / Expected
Total
36/36

36/36
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Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations

Address
2427 1st Ave

1337 Sycamore St
1717 Chestnut St
1629 3rd Ave

214 N 16th St

333 N 18th St
2402 7th St

1563 5th Ave

804 N 14 1/2 St
2147 Spruce St
914 N 23rd St

804 N 23rd St
1334 Sycamore St
104 Kent Ave
1621 3rd Ave
1628 Spruce St
1448 Chestnut St
112 N 16th St
1455 6th Ave
2011 1st Ave
2121 2nd Ave

916 N 23rd St
1516 Spruce St
1618 6th Ave
1339 Sycamore St
2244 Spruce St
2330 Cleveland Ave
2334 Cleveland Ave
1426 1st Ave
2402 Locust St
2212 4th Ave

314 N 21st St
1511 Chestnut St
413 N 13th St

City

Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette
Lafayette

Lafayette
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County

State

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

Indiana

Beneficiaries - Area Benefit Census Method

Mod Total Low/Mod%
0 0 0
1274 5996 68.36
Zip Status / Accept
47807- No Match / N
47807- Match /N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- Match /N
47807- No Match / N
47807- Match /N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- No Match / N
47807- Match / N
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2346 1st Ave Lafayette
1930 Spruce St Lafayette

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Indiana 47807- No Match / N
Indiana 47807- No Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Terre Haute

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:
Land Banks

NSP1-009-013 - 120% Land Banks - Terre Haute
Land Banks - Terre Haute

Projected End Date:

07/20/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Terre Haute

Oct 1 thru Dec 31, 2011 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$0.00 $54,892.36
$0.00 $54,892.36
$0.00 $0.00

$0.00 $0.00

$0.00 $54,892.36
$0.00 $54,892.36
$0.00 $0.00

Completing quiet title process and other requirements for developement on properties acquired through a tax certificate sale.
Stake surveys completed, awaiting 2011 payable 2012 taxes to be generated to finish the process.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/17

Cumulative Actual Total / Expected
Total
0/17

0/17
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Beneficiaries Performance Measures

# of Households

# of Persons

Activity Locations
Address

Other Funding Sources Budgeted - Detail

City

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod
0 0
2825 1274
County State
Indiana

Total Low/Mod%

0 0
5996 68.36
Zip Status / Accept

- Not Validated / N

Amount

109

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Terre Haute

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

NSP1-009-013 - 120% Redev/New Constr - Terre

Haute

Redev/New Constr - Terre Haute

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Terre Haute

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$28,365.79

$28,365.79
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$828,750.00

$828,750.00

$828,750.00
$828,750.00

$828,750.00
$0.00

$0.00
$800,384.21
$800,384.21

$0.00

Worked with 2 local non-profits to construct 17 new residential units. Final Inspection through IHCDA completed. Final puch
lists completed and remaing funds paid out in December 2011. All 17 units have been occupied.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

This Report Period

Total
0

0
0
0

110

Cumulative Actual Total / Expected
Total
0/17

0/17
0/17
0/11
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/11

0/1
0/10

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod Total Low/Mod%
0/27 0/27 0
0/10 0/10 0
0/17 0/17 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP1-009-013 - 50% Redev/New Constr - Terre

Haute

Redev/New Constr - Terre Haute

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Terre Haute

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $536,250.00
Total Budget $0.00 $536,250.00
Total Obligated $0.00 $536,250.00
Total Funds Drawdown $20,250.45 $536,250.00
Program Funds Drawdown $20,250.45 $536,250.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $20,250.45 $536,250.00
City of Terre Haute $20,250.45 $536,250.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Worked with 2 local non-profits to construct 11 new residential units. Final Inspection through IHCDA completed. Final puch
lists completed and remaing funds paid out in December 2011. All 11 units have been occupied.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 0 0/11
#Low flow showerheads 0 0/11
#Units with bus/rail access 0 0/11
#Sites re-used 0 0/11
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/11

0/11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/11 0/0 0/11 0

0/11 0/0 0/11 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Terre Haute
Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN

Activity Progress Narrative:

NSP1-009-013 - Administration - Terre Haute
Administration - Terre Haute

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Terre Haute

Oct 1 thru Dec 31, 2011 To Date
N/A $185,000.00
$0.00 $185,000.00
$0.00 $185,000.00
$8,524.75 $185,000.00
$8,524.75 $185,000.00
$0.00 $0.00

$0.00 $0.00
$8,524.75 $185,000.00
$8,524.75 $185,000.00
$0.00 $0.00

Administrative costs associated with the development and implemtation of the NSP1 programs have been paid from local
resources, and has been drawn against the NSP1 funds.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

NSP1-009-014 - 120% Public Facility - Brazil
Redev/New Constr Public Facility - Brazil

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Oct 1 thru Dec 31, 2011 To Date
N/A $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $0.00
$0.00 $0.00
$0.00 $3,823.00
$0.00 $3,823.00
$0.00 $0.00

Fairview Park Lot 2 has been deemed non-buildable as there is a natural storm drainage creek running through it. The city will
retain this lot for greenspace and maintaining the storm drainage creek.

Accomplishments Performance Measures
This Report Period

# of Properties
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
1533 780 4197 55.11
County State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Brazil

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

NSP1-009-014 - 120% Redev/New Constr - Brazil
Redev/New Constr - Brazil

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Brazil

Oct 1 thru Dec 31, 2011 To Date
N/A $738,577.81
$4,644.89 $738,577.81
$4,644.89 $738,577.81
$801.89 $734,734.81
$0.00 $733,932.92
$801.89 $801.89
$0.00 $0.00
$801.89 $734,734.81
$801.89 $734,734.81
$0.00 $0.00

The city has tax deed on 4 properties (1015 W. National, 1108 N. McGuire, 722 N. Depot, Fairview Lot 2) and one short sale
(910 W. North). Demolition is complete on 1015 W. National, 1108 N. McGuire, 722 N. Depot and 910 W. North. The
Construction is complete. The city has deed tax deed (815 W. North) that will result in 1 single family homes. Demolition is
complete on this lot. The city purchased 521 N. Compton and 404 Hendrix and demolition is complete. Homes will be be built

on these lots using program income funds.
we are waiting to close.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

#Units exceeding Energy Star

This Report Period

Total
3

2
1
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722 Depot was sold on 12/29/11 and 1108 N. McGuire has an accepted offer and

Cumulative Actual Total / Expected
Total
3/21

2/14
1/7
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#Sites re-used 1

#Units ¢, other green 1

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
722 N Depot St Brazil

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/7
1/7

Cumulative Actual Total / Expected
Total
1/7

1/7

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
o/7 1/0 1/7 100.00
o/7 1/0 1/7 100.00
State Zip Status / Accept
Indiana 47834- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-014 - 50% Acq/Rehab - Brazil
Acq/Rehab - Brazil

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Brazil
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $611,171.72
Total Budget $2,077.64 $611,171.72
Total Obligated $2,077.64 $611,171.72
Total Funds Drawdown $2,077.64 $611,171.72
Program Funds Drawdown $0.00 $609,094.08
Program Income Drawdown $2,077.64 $2,077.64
Program Income Received $42,152.13 $42,152.13
Total Funds Expended $2,077.64 $611,171.72
City of Brazil $2,077.64 $611,171.72
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

The city has tax deed on 3 properties (422 W. Chestnut, 516 and 522 W. Kruzan) and one REO (908 N. McGuire). The 3 tax
deed properties have been demolished new homes have been constructed. The city also has tax deed for (722 N. Warren) that
will result in 2 single family homes. 908 is rehabilitated. Demolition is complete on 722 Warren and 2 new homes will be built
here with program income funds. 516 and 522 Kruzan were transferred to the Brazil Housing Authority and were rented in
7/11. 908 McGuire was sold in 9/11. Program Income has been registered.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 3 3/6

#Energy Star Replacement Windows 15 15/43

#Additional Attic/Roof Insulation 2 2/5

#Efficient AC added/replaced 3 3/6
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#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

N W

w
N

=
o

This Report Period

W N W N RO W O W

Total

Beneficiaries Performance Measures
This Report Period

# of Households
# Owner Households

# Renter Households

Activity Locations
Address
522 W Kruzan St

908 N McGuire St
516 W Kruzan St

Mod
0

0
0

City
Brazil
Brazil

Brazil

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

3
3

Total

County

3/6
2/5

34/83
10/23

3/6
0/1
3/6
6/15
4/10
2/5
3/6
2/5
3/0

Cumulative Actual Total / Expected

Low

3/6
1/2
2/4

Mod
0/0

0/0
0/0

State

Indiana
Indiana

Indiana

Total

32
3/2

Cumulative Actual Total / Expected

Total Low/Mod%

3/6
1/2
2/4
Zip
47834-
47834-
47834-

100.00
100.00
100.00

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lafayette

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Activity Status:

Under Way
Project Title:

NSP1-009-015 - 120% Acq/Rehab - Lafayette
Acq/Rehab - Lafayette

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Lafayette

Oct 1 thru Dec 31, 2011

N/A
$0.00

($200,000.00)
$24,456.13

$24,456.13
$0.00

$0.00
$24,456.13
$24,456.13

$0.00

To Date
$1,234,000.00
$1,234,000.00

$1,034,000.00
$986,715.54

$986,715.54
$0.00

$0.00
$986,715.54
$986,715.54

$0.00

Eleven houses were purchased for rehab & rebuild. Four rehabs are complete, one rehab is under construction, three rebuilds
are complete, one rehab has yet to begin construction, and two rebuilds are under construction.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
#Replaced thermostats 0
0

#Replaced hot water heaters
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Cumulative Actual Total / Expected
Total
0/11

0/60
0/11
0/11
0/11
0/11
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star

#Sites re-used

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/200
0/11
0/11
0/11
0/11
0/12
0/11
0/11

0/5
0/11

Cumulative Actual Total / Expected

Low
0/0

0/0

Total
0/11

0/11

Cumulative Actual Total / Expected

Mod Total Low/Mod%

0/11 0/11 0

0/11 0/11 0
Amount
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Grantee Activity Number: NSP1-009-015 - 120% Public Facility - Lafayette
Activity Title: Redev/New Constr Public Facility - Lafayette

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lafayette

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Project complete.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 1
# of buildings (non-residential) 0
# of Public Facilities 1
# of Non-business Organizations 0
# of Linear miles of Public 0
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Activity Status:

Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Lafayette

Oct 1 thru Dec 31, 2011 To Date
N/A $120,779.04
$0.00 $120,779.04
($80,733.96) $120,779.04
$0.00 $108,701.04
$0.00 $108,701.04
$0.00 $0.00

$0.00 $0.00

$0.00 $108,701.04
$0.00 $108,701.04
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/1
11
0/3
0/7
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City
3619 Champlain Lafayette

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
722 308 1888 54.56
County State Zip Status / Accept
Indiana 47905- Not Validated / N
Amount
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NSP1-009-015 - 120% Redev/New Constr -
Lafayette
Redev/New Constr - Lafayette

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Lafayette

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,899,220.96
Total Budget $0.00 $1,899,220.96
Total Obligated $70,733.96 $1,889,220.96
Total Funds Drawdown $0.00 $1,449,220.96
Program Funds Drawdown $0.00 $1,449,220.96
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,449,220.96
City of Lafayette $0.00 $1,449,220.96
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Construction of single family houses at Chatham site has begun, two are under construction as of December 1, 2011.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 10 10/43
#Low flow showerheads 10 10/43
#Units with bus/rail access 10 10/43
#Units exceeding Energy Star 10 10/43
#Sites re-used 10 10/43
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This Report Period

Total
# of Housing Units 10
# of Singlefamily Units 10

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 3 7
# Owner Households 0 0
# Renter Households 3 7
Activity Locations
Address City
3617 Greenbush Lafayette
3625 Greenbush Lafayette
3613 Greenbush Lafayette
3621 Greenbush Lafayette
3601 Greenbush Lafayette
3633 Greenbush Lafayette
3609 Greenbush Lafayette

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
10

10

County

Cumulative Actual Total / Expected
Total
10/43

10/43

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 7143 10/43 100.00
0/0 0/10 0/10 0
3/0 7/33 10/33 100.00
State Zip Status / Accept
Indiana 47905- Not Validated / N
Indiana 47905- Not Validated / N
Indiana 47905- Not Validated / N
Indiana 47905- Not Validated / N
Indiana 47905- Not Validated / N
Indiana 47905- Not Validated / N
Indiana 47905- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-015 - 50% Redev/New Constr - Lafayette

Redev/New Constr - Lafayette

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Lafayette

Overall Oct 1 thru Dec 31, 2011
Total Projected Budget from All Sources N/A

To Date
$4,150,000.00

Total Budget $0.00 $4,150,000.00
Total Obligated $0.00 $4,150,000.00
Total Funds Drawdown $0.00 $3,590,078.00
Program Funds Drawdown $0.00 $3,590,078.00

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $3,590,078.00
City of Lafayette $0.00 $3,590,078.00

Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Chatham Square is in full construction. 46 tenants have moved-in to units. 22 buildings of 32 are complete; Community Ctr is
complete and being used. Project scheduled for completion Feb, 2012.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 12 12/55
#Low flow showerheads 12 12/55
#Units with bus/rail access 12 12/55
#Units exceeding Energy Star 12 12/55
#Sites re-used 12 12/55
#Units ¢ other green 0 0/55
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# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

Total
12

12

Beneficiaries Performance Measures
This Report Period

Low
# of Households 12
# Renter Households 12

Activity Locations
Address
3625 Greenbush

3601 Greenbush
3617 Greenbush
3633 Greenbush
3613 Greenbush
3621 Greenbush

Mod
0

0

City

Lafayette
Lafayette
Lafayette
Lafayette
Lafayette

Lafayette

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total
12

12

County

0/0

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
Total Low/Mod%

Low
12/55

12/55

State

Indiana
Indiana
Indiana
Indiana
Indiana

Indiana

Total
12/55

12/55

Mod
0/0

0/0

Zip

47905-
47905-
47905-
47905-
47905-
47905-

100.00
100.00

Status / Accept
Not Validated / N

Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N
Not Validated / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:

NSP1-009-015 - Administration - Lafayette
Administration - Lafayette

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Lafayette

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $370,200.00

Total Budget $0.00 $370,200.00

Total Obligated $0.00 $370,200.00

Total Funds Drawdown $50,708.31 $313,982.12
Program Funds Drawdown $50,708.31 $313,982.12
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $22,326.17 $285,599.98

City of Lafayette $22,326.17 $285,599.98
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

We have drawn down 84.8% of Administration. We have had a change in the management of the program, Jennie Peterson
has taken over as Project Manager for all NSP Projects.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of East ChicagoX

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

NSP1-009-016 - 120%Redev/New Constr - East

Chicago

Redev/New Constr - East Chicago

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of East ChicagoX

Oct 1 thru Dec 31, 2011

N/A

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$1,580,640.00

$1,580,640.00

$1,580,640.00
$701,055.44

$701,055.44
$0.00

$0.00
$701,055.44
$701,055.44

$0.00

$603,959 additional funds were awarded to the project area for a total of $1,580,640 for families earning 120% AMI. These
projects are 9 single family homes, 4 townhomes, 15 of NVT II's units and their site prep. 1. Progress with acquisitions: All
acquisitions are complete. 2. Progress with obligating funds: All 120% AMI NSP funds are obligated. 3.Progress with
marketing to homebuyers: East Chicago's Homeowner Incentive Program (HIP) is running homebuyer applicants through a
training program and working to get these applicants qualifed for financing. HIP is continuing marketing it's generous down
payment assistance programs. 4. Other insights for how well the project is being run and for ensuring the obligation deadline is
met: The first 2 single family homes are complete and are now for sale. Another home is breaking ground.

Accomplishments Performance Measures

#Low flow toilets

This Report Period
Total
0
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Cumulative Actual Total / Expected

Total
19/21

.
]
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

o O o o o

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

19/21
19/21
19/21
19/21

0/21

Cumulative Actual Total / Expected

Low
12/0

0/0
12/0

Total
19/21

19/12
0/9

Cumulative Actual Total / Expected

Mod Total Low/Mod%

7120 19/20 100.00

0/8 0/8 0

7/12 19/12 100.00
Amount
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Grantee Activity Number: NSP1-009-016 - 50% Redev/New Constr - East

Chicago
Activity Title: Redev/New Constr - East Chicago
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of East ChicagoX
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $862,039.88
Total Budget $0.00 $862,039.88
Total Obligated $0.00 $862,039.88
Total Funds Drawdown $0.00 $829,220.61
Program Funds Drawdown $0.00 $829,220.61
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $829,220.61
City of East ChicagoX $0.00 $829,220.61
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

$923,319 of the NSP funds support projects for families earning below 50% AMI. These projects are Northtown Village
Townhomes Il (NVT Il) and its site prep. 35 of NVT II's 50 units are for families making below 50% AMI. 1. Progress with
acquisitions: All acquisitions are complete. 2. Progress with obligating funds: All funds have been obligated and are being
expended. 3. Progress with marketing to homebuyers: No for-sale homes are reserved for 50% AMI families. 4. Other
insights for how well the project is being run: All 35 50% AMI townhomes are complete and leased. 6000 sq ft of community
retail and community space is complete. The 56-unit senior development is now under construction as well.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 29/77
#Low flow showerheads 0 29/77
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#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

This Report Period

o O o o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

29/77
29/77
29/77
/77
9/0

Cumulative Actual Total / Expected

Total
29/77

29/77

Cumulative Actual Total / Expected

Low
23/77

2377

Mod Total Low/Mod%
6/0 29/77 100.00
6/0 29/77 100.00

Amount
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Grantee Activity Number:

NSP1-009-017 - 120% Demolition - Michigan City

Activity Title: Demolition - Michigan City
Activitiy Category: Activity Status:
Clearance and Demolition Under Way

Project Number: Project Title:
NSP005 Demolition

Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Oct 1 thru Dec 31, 2011 To Date
N/A $221,065.00
$0.00 $221,065.00
$0.00 $221,065.00
$0.00 $216,798.33
$0.00 $216,798.33
$0.00 $0.00

$0.00 $0.00

$0.00 $216,798.33
$0.00 $216,798.33
$0.00 $0.00

24 Demolitions of blighted structures have been completed. More demolitions are anticipated using the program income.

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 14 17/14
# of buildings (non-residential) 0 0/1

This Report Period
Total

# of Housing Units 14
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Total
14/13
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# of Singlefamily Units

14

Beneficiaries Performance Measures

# of Persons

Activity Locations

Address
1011 W 7th

1368 Russell
342 Lincoln

732 W 4th

101 Chicago
1520 W 10th
907 Ohio St
1715 Tennessee St
403 Hayes

401 Willard

121 Dole St
1137 W 9th

121 Patrick
1922 Tennessee

907 Elston

City

Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City
Michigan City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

Indiana

14/13

Beneficiaries - Area Benefit Census Method

Mod Total Low/Mod%

363 1910 67.59
Zip Status / Accept
46360- Match / N
46360- Match /N
46360- Match / N
46360- Match / N
46360- Match /N
46360- Match / N
46360- Match / N
46360- Match /N
46360- Match / N
46360- Match / N
46360- Match /N
46360- Match / N
46360- Match / N
46360- Match /N
46360- Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Michigan City
Match Contributed

Activity Description:

Construction of new housing

Location Description:
Michigan City, LaPorte county, IN

Activity Progress Narrative:

Three houses are 95% completed and are pre-sold.

Accomplishments Performance Measures

#Sites re-used

# of Housing Units

# of Singlefamily Units

This Report Period

Total
1

This Report Period

Total
1

1
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NSP1-009-017 - 120% Rdv/N Constr - Michigan City
Redev/New Constr - Michigan City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Michigan City

Oct 1 thru Dec 31, 2011 To Date
N/A $773,947.00
$0.00 $773,947.00
$0.00 $773,947.00
$0.00 $207,964.01
$0.00 $207,964.01
$0.00 $0.00

$0.00 $69,905.00
$0.00 $207,964.01
$0.00 $207,964.01
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/7

Cumulative Actual Total / Expected
Total
1/7

1/7
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Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
116 Grant

This Report Period

Mod
1

1

City
Michigan City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected

Low Mod
0/0 1/7
0/0 1/7

State
Indiana

Total Low/Mod%

1/7 100.00
1/7 100.00
Zip Status / Accept
46360- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-017 - 50% Acq/Rehab - Michigan City

Acq/Rehab - Michigan City

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Michigan City

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $887,844.00
Total Budget $0.00 $887,844.00
Total Obligated $0.00 $887,844.00
Total Funds Drawdown $0.00 $192,558.65
Program Funds Drawdown $0.00 $192,558.65
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $192,558.65
City of Michigan City $0.00 $192,558.65
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

The Not for Profit Developer who was behind on the rehabilitation of two houses now has begun the rehabilitation of these 2
houses, one of which has a buyer for it. The developer is still behind on the timetable but the City estimates that they will be
back on track shortly based on the progress that they have already made.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/5
#Energy Star Replacement Windows 0 0/5
#Additional Attic/Roof Insulation 0 0/5
#Efficient AC added/replaced 0 0/5
#Replaced thermostats 0 0/5
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Refrigerators replaced

#Low flow toilets

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

# ELI Households (0-30% AMI)

This Report Period

O O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/5
0/5
0/5
0/5
0/5
0/5
0/5
0/5
0/0

Cumulative Actual Total / Expected

Total
0/5

0/5

Cumulative Actual Total / Expected

Low
0/5

0/5

Mod Total Low/Mod%
0/0 0/5 0
0/0 0/5 0

Amount
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Grantee Activity Number: NSP1-009-017 - 50% Rdv/N Constr - Michigan City

Activity Title: Redev/New Constr - Michigan City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Michigan City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $637,144.00

Total Budget $0.00 $637,144.00

Total Obligated $0.00 $637,144.00

Total Funds Drawdown $0.00 $326,558.00
Program Funds Drawdown $0.00 $326,558.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $69,905.00

Total Funds Expended $0.00 $326,558.00

City of Michigan City $0.00 $326,558.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

Finding buyers for the 50% AMI group who will qualify for a mortgage has been difficult. The City is looking at lease-purchase
options for the remaining homes.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Sites re-used 1 1/5
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/5
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# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
125 Dole

This Report Period

Mod
0

0

City
Michigan City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

1/5

Cumulative Actual Total / Expected

Low Mod
1/5 0/0
1/5 0/0

State
Indiana

Total Low/Mod%

1/5 100.00
1/5 100.00
Zip Status / Accept
46360- Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-017 - Administration - Michigan City
Administration - Michigan City

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Michigan City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $280,000.00

Total Budget $0.00 $280,000.00

Total Obligated $0.00 $280,000.00

Total Funds Drawdown $0.00 $126,917.24
Program Funds Drawdown $0.00 $126,917.24
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $126,917.24

City of Michigan City $0.00 $126,917.24
Match Contributed $0.00 $0.00

Activity Description:

Local administration funds

Location Description:
Michigan City, LaPorte County, IN

Activity Progress Narrative:

Staff continues to monitor grant progress and process invoicing. A part-time accountant has been added to the staff to manage
the program income and its disbursements under the NSP grant.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Status:
Under Way
Project Title:

NSP1-009-018 - 120% Acqg/Rehab - Mishawaka
Acq/Rehab - Mishawaka

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Mishawaka

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$913,381.94
$913,381.94

$913,381.94
$825,046.74

$825,046.74
$0.00

$0.00
$825,046.74
$825,046.74

$0.00

One renovated property (1) property was rented for the Lease-to-Own Self-Sufficiency program. Construction has been

completed on 4 First time Homebuyer homes.

Accomplishments Performance Measures

# of Properties

#Additional Attic/Roof Insulation
#Efficient AC added/replaced
#Replaced thermostats
#Replaced hot water heaters

#Light Fixtures (indoors) replaced

Total

0
0
0
0
0
0

This Report Period
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Cumulative Actual Total / Expected
Total
1/10

0/10
0/10
0/10
1/10
3/10
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

#Sites re-used

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

12/10
0/10
1/10
1/10
1/10
1/10

Cumulative Actual Total / Expected

Total
1/10

1/10

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

1/10 1/10 100.00

1/10 1/10 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

NSP1-009-018 - 120% Redev/New Constr -
Mishawaka
Redev/New Constr - Mishawaka

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Oct 1 thru Dec 31, 2011 To Date
N/A $120,717.00
$20,717.00 $120,717.00
$20,717.00 $120,717.00
$0.00 $120,717.00
$0.00 $100,000.00
$0.00 $20,717.00
$0.00 $20,717.00
$20,717.00 $120,717.00
$20,717.00 $120,717.00
$0.00 $0.00

Zero (0) Properies: Zero (0) properties under construction this quarter.

Accomplishments Performance Measures

# of Properties
#Units with bus/rail access

#Sites re-used

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
0 1/1
0 11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 171 171 100.00
0/0 11 11 100.00

Amount

149
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Grantee Activity Number: NSP1-009-018 - 50% Acq/Rehab - Mishawaka

Activity Title: Acq/Rehab - Mishawaka

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Mishawaka

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $156,516.75

Total Budget $0.00 $156,516.75

Total Obligated $0.00 $156,516.75

Total Funds Drawdown $0.00 $116,516.75
Program Funds Drawdown $0.00 $116,516.75
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $116,516.75

City of Mishawaka $0.00 $116,516.75
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Zero (0) Properties: .

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
#Additional Attic/Roof Insulation 0 0/2
#Efficient AC added/replaced 0 0/2
#Replaced thermostats 0 1/2
#Replaced hot water heaters 0 1/2
#Light Fixtures (indoors) replaced 0 12/2
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#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with bus/rail access

#Sites re-used

# ELI Households (0-30% AMI)

This Report Period

O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

3/2
1/2
1/2
1/2
1/2
1/2
0/0

Cumulative Actual Total / Expected

Low
1/2

1/2

Total
1/2

1/2

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 1/2 100.00
0/0 1/2 100.00

Amount

151
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Grantee Activity Number: NSP1-009-018 - 50% Redev/New Constr -
Mishawaka
Activity Title: Redev/New Constr - Mishawaka

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/02/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Homeownership Assistance to low- and moderate-income

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Oct 1 thru Dec 31, 2011 To Date
N/A $359,140.13
$0.00 $359,140.13
$0.00 $359,140.13
$0.00 $255,908.84
$0.00 $255,908.84
$0.00 $0.00

$0.00 $0.00

$0.00 $255,908.84
$0.00 $255,908.84
$0.00 $0.00

Two (0) properties: Construction began on zero (0) single-family new construction home.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
#Units with bus/rail access 0 1/4
#Sites re-used 0 1/4
# ELI Households (0-30% AMI) 0 0/0
152

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/4

1/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/4 0/0 1/4 100.00
1/4 0/0 1/4 100.00

Amount

153
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Mishawaka

Match Contributed

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

NSP1-009-018 - Administration - Mishawaka
Administration - Mishawaka

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Mishawaka

Oct 1 thru Dec 31, 2011 To Date
N/A $63,000.00
$0.00 $63,000.00
$0.00 $63,000.00
$0.00 $52,865.83
$0.00 $52,865.83
$0.00 $0.00
$0.00 $0.00
$0.00 $52,865.83
$0.00 $52,865.83
$0.00 $0.00

NSP Coordinator marketed the First Tiime Homebuyer and Lease-to-Own Self-Sufficiency programs via presentations to
neighborhood groups and information on social media sites. We have found one renter for our Self-Sufficiency Program
bringing our total to (2) for 2011. We have placed four families in First Time homebuyer homes. This department has lost it's
director and original NSP 1 Coordinator. All of this information has been filled out to the best of my ability and is believed to be

an accurate account.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Indiana - Not Validated / N
Amount

155
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Muncie

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019 - 50% Redev/New Constr - Muncie
Redev/New Constr - Muncie

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Muncie

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$660,383.74

$660,383.74
$0.00

$0.00
$1,181,887.44
$1,181,887.44

$0.00

To Date
$1,732,667.00
$1,732,667.00

$1,732,667.00
$1,181,887.44

$1,181,887.44
$0.00

$0.00
$1,181,887.44
$1,181,887.44

$0.00

Forty-one (41) of the total forty-seven (47) project units are 100% complete. See the attached Certificate of Occupancy for each
building. All thirty-five (35) rental units were completed this quarter, and six (6) of the 12 Home Ownership Houses are also
complete. The six completed home ownership houses are currently being marketed by the Home Center. The Home Center is
currently working with two families that we have a Purchase Agreement with for 2 of the 6 homes. Also 18 of the 35 rental units
already have qualified occupants living in the units by year end. All 8 of the Rental NSP Units are occupied. Also, during the
quarter we began construction on four additional Home Ownership Houses.

Accomplishments Performance Measures

#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

This Report Period

Total
0

0
0
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Cumulative Actual Total / Expected
Total
0/18

0/18
0/18
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#Sites re-used 0 0/6

# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/18

# of Multifamily Units 0 0/8

# of Singlefamily Units 0 0/10

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/18 0/0 0/18 0
# Owner Households 0 0 0 0/8 0/0 0/8 0
# Renter Households 0 0 0 0/10 0/0 0/10 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Muncie

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

NSP1-009-019 - Administration - Muncie
Administration - Muncie

Activity Status:

Under Way

Project Title:

Local Administration
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Muncie

Oct 1 thru Dec 31, 2011 To Date
N/A $167,333.00
$0.00 $167,333.00
$0.00 $167,333.00
$6,828.90 $6,828.90
$6,828.90 $6,828.90
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

During the last quarter MHA hosted regular meetings with F&C Construction, the Muncie Home Ownership Development
Center (MHODC) and the City of Muncie Department of Community Development. The meetings were more task oriented, to
assist prospective home owners with requirements for mortgage pre-qualiication. MHA continues to provide oversight of the on-
going construction. All 35 Rental units were completed last quarter (Certificates of Occupancy attached). MHA reviewed all
requests for payment, reviewed contractor certified payrolls and completed the associated HUD-11 labor interviews for
compliance with Davis-Bacon. MHA also continues to collaborate with the developer to "lease-up" the newly constructed units.
The CEO made monthly progress reports to the Board of Commissioners and to community stakeholders at community

association meetings.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - 120% Demolition - Hartford City
Demolition - Hartford City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Oct 1 thru Dec 31, 2011 To Date
N/A $59,970.50
$0.00 $59,970.50
$0.00 $59,970.50
$2,000.00 $59,438.08
$2,000.00 $59,438.08
$0.00 $0.00
$0.00 $0.00
$2,000.00 $59,438.08
$2,000.00 $59,438.08
$0.00 $0.00

1004 W. Franklin, 813 W. Franklin, 300 W. Kickapoo and the garage on 413 Walnut are privately owned properties that have
been demolished. 601 E. Chestnut is a city inventory property that has been demolished.

Accomplishments Performance Measures
This Report Period

Total
# of Properties 3
# of buildings (non-residential) 0

This Report Period
Total
# of Housing Units 3
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Cumulative Actual Total / Expected
Total
3/5

0/0

Cumulative Actual Total / Expected
Total
3/5
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# of Singlefamily Units 3

Beneficiaries Performance Measures

# of Persons

Activity Locations

Address City

1004 W Franklin Hartford City
813 Kickapoo Hartford City
300 W Kickapoo/413 Walnut Hartford City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

3/5

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
682 877 2941 53.01
County State Zip Status / Accept
Indiana 47348- Match / N
Indiana 47348- Not Validated / N
Indiana 47348- No Match / N
Amount

161
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Grantee Activity Number:
City
Activity Title:

Activitiy Category:

NSP1-009-020 - 120% Land Bank Acq - Hartford

Land Bank Acq - Hartford City

Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:
NSP004 Land Banks
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $129,086.43
Total Budget $0.00 $129,086.43
Total Obligated $0.00 $129,086.43
Total Funds Drawdown $5,658.14 $127,794.46
Program Funds Drawdown $5,658.14 $127,794.46
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $5,658.14 $127,794.46
City of Hartford City $5,658.14 $127,794.46
Match Contributed $0.00 $0.00

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

608 W. Main, 806 W. Elm and 400 E. Grant are tax deed properties have been demolished. 400 W Kickapoo (a bank REO)
which also includes a small residential structure 411 Cherry have also been demolished. 705 W. Franklin, 307 S. Jefferson,
420 E. Franklin and 1008 W. Franklin are all tax certificate properties with tax deed and quiet title filed, All have also been
demolished. Adjacent property owners were notified and some lots may be sold next quarter in a sidelot acquisition program.

Accomplishments Performance Measures

# of Properties

This Report Period
Total
7

This Report Period
Total
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Cumulative Actual Total / Expected
Total
7/8

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

# of Persons

Activity Locations
Address
608 W Main

400 E Grant
705 Franklin
806 W Elm

420 E Franklin
400 W Kickapoo
1008 W Franklin

City

Hartford City
Hartford City
Hartford City
Hartford City
Hartford City
Hartford City
Hartford City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

718
718

Beneficiaries - Area Benefit Census Method

Low
805

State

Indiana
Indiana
Indiana
Indiana
Indiana
Indiana

Indiana

Mod Total Low/Mod%

1065 3296 56.74
Zip Status / Accept
47348- Match /N
47348- Match /N
47348- Match / N
47348- Match /N
47348- Match /N
47348- Match / N
47348- Match /N

Amount

163
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Grantee Activity Number: NSP1-009-020 - 120% Rdv/N Constr - Hartford City
Activity Title: Redev/New Constr - Hartford City

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Oct 1 thru Dec 31, 2011 To Date
N/A $630,802.26
$0.00 $630,802.26
$0.00 $630,802.26
$5,034.62 $624,587.90
$5,034.62 $624,587.90
$0.00 $0.00

$0.00 $0.00
$5,034.62 $624,587.90
$5,034.62 $624,587.90
$0.00 $0.00

522 W. Main (tax deed property), 508 N. Mulberry (privately owned) and 540 W. Franklin (privately owned) have been
demolished A new home is being built on each of these lots and both are subtantially complete at this time. Demolition of 716
W. Franklin (tax certificate), 708 E. Kickapoo and 722 W. Franklin are privately owned properties is complete on these
properties also. New Construction will be bid for 316 N. MIIl/708 E. Kickapoo and 716 W. Franklin/722 W. Franklin as soon as

program income is secured.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/10
#Low flow showerheads 0 0/10
#Units exceeding Energy Star 0 0/5
#Sites re-used 0 0/7
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#Units ¢ other green 0 0/5

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/5
# of Singlefamily Units 0 0/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/5 0/5 0
# Owner Households 0 0 0 0/0 0/5 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-020 - 50% Acq/Rehab - Hartford City
Activity Title: Acq/Rehab - Hartford City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City
City of Mishawaka
Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Oct 1 thru Dec 31, 2011 To Date
N/A $533,201.29
$0.00 $533,201.29
$0.00 $533,201.29
$3,846.09 $532,550.54
$3,846.09 $532,550.54
$0.00 $0.00

$0.00 $0.00
$3,846.09 $532,550.54
$3,846.09 $532,550.54
$0.00 $0.00

$0.00 $0.00

502 N. Monroe a tax deed property and 314 E. Grant a REO have been demolished and and a new home is being built.
Rehabilitation is complete on 525 E. Main a HUD property and 308 E. Grant which was also a HUD Property

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4
#Energy Star Replacement Windows 0 0/66
#Additional Attic/Roof Insulation 0 0/4
#Efficient AC added/replaced 0 0/4
#Replaced thermostats 0 0/4
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

This Report Period

O O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/4
0/75
0/11

0/3

0/3

0/7

0/6

0/2

0/4

0/2

0/0

Cumulative Actual Total / Expected

Cumul
Low
0/4

0/4

Total
0/4

0/4

ative Actual Total / Expected
Mod Total Low/Mod%
0/0 0/4 0
0/0 0/4 0
Amount
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Grantee Activity Number: NSP1-009-020 - 50% Rdv/N Constr - Hartford City

Activity Title: Redev/New Constr - Hartford City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Hartford City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $29,939.52

Total Budget $0.00 $29,939.52

Total Obligated $0.00 $29,939.52

Total Funds Drawdown $310.00 $26,325.76
Program Funds Drawdown $310.00 $26,325.76
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $310.00 $26,325.76

City of Hartford City $310.00 $26,325.76
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

316 N. Mill a bank REO, has been demolised and did not receive a bid for new construction for a single family home to be
newly constructed (this lot will be combined with 708 W. Kickapoo (which was privately owned). It will be re-bid when program
income is secured.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
#Units exceeding Energy Star 0 0/1
#Sites re-used 0 0/2
#Units ¢ other green 0 0/1
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# ELI Households (0-30% AMI) 0 0/0

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hartford City

Match Contributed

Activity Description:

Local administration funds

Location Description:
Hartford City, Blackford County, IN

Activity Progress Narrative:

NSP1-009-020 - Administration - Hartford City
Administration - Hartford City

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Hartford City

Oct 1 thru Dec 31, 2011 To Date
N/A $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $117,000.00
$0.00 $117,000.00
$0.00 $0.00

All NSP properties are acquired at this time. Section 106 is complete on all of the homes. All demo is complete (22 homes and
1 vacant lot). Rehab is complete on 2 rehab homes and new Construction is complete on 5 new homes. Two homeowership
counseling course have been held. No homebuyers are qualified at this point. The City is looking at lease to purchase/contract
sale as one option to move properties. All homes were also listed with realtors in November, 2011.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-021 - 120% Acqg/Rehab - Walkerton
Activity Title: Acq/Rehab - Walkerton

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Walkerton

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Oct 1 thru Dec 31, 2011 To Date
N/A $48,695.42
$0.00 $48,695.42
($6,797.59) $48,695.42
$0.00 $48,695.42
$0.00 $48,695.42
$0.00 $0.00
$0.00 $0.00
($6,717.59) $48,695.42
($6,717.59) $48,695.42
$0.00 $0.00

Rehab completed on 805 Park. Closing expected on this property in the last two weeks of January.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 12/11
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 1/1
#Replaced hot water heaters 0 1/1
#Low flow toilets 0 1/1
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#Sites re-used 0 1/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/1 1/1 100.00
# Owner Households 0 0 0 1/0 0/1 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-021 - 120% Redev/New Constr -
Walkerton
Activity Title: Redev/New Constr - Walkerton

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Walkerton

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Oct 1 thru Dec 31, 2011 To Date

N/A $1,638,338.29
$120,073.00 $1,638,338.29
$120,153.00 $1,638,338.29
$359,775.00 $1,332,432.27
$359,775.00 $1,302,735.27
$0.00 $29,697.00
$0.00 $59,394.37
$389,472.00 $1,242,056.27
$389,472.00 $1,242,056.27
$0.00 $0.00

DOGWOOD ESTATES: The street is completed. Gas, electric, water and sewer are installed. 40 foundations have been
poured. Granite Ridge Builders is working steadily to complete the construction of the remaining homes. Six homes are
leased. SENIOR HOUSING: The construction is completed and three of these apartments are leased.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 6 12/18
#Low flow showerheads 6 12/18
#Units exceeding Energy Star 0 8/18
#Units ¢ other green 0 6/18
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# of Housing Units
# of Multifamily Units

# of Singlefamily Units

This Report Period

Total
3

3
0

Beneficiaries Performance Measures

Low
# of Households 2
# Renter Households 2

Activity Locations
Address
910 Colorado

904 Colorado
902 Colorado

Mod
1

1

City
Walkerton
Walkerton

Walkerton

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Total
11/36

11/18
0/18

Cumulative Actual Total / Expected

Low
10/0

10/0

State

Indiana
Indiana

Indiana

Mod Total Low/Mod%

1/18 11/18 100.00

1/18 11/18 100.00
Zip Status / Accept
46574- Match / N
46574- Match / N
46574- Match / N

Amount
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Grantee Activity Number: NSP1-009-021 - 50% Acq/Rehab - Walkerton

Activity Title: Acq/Rehab - Walkerton

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Town of Walkerton

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $55,103.01

Total Budget $0.00 $55,103.01

Total Obligated $6,587.59 $55,103.01

Total Funds Drawdown $0.00 $55,103.01
Program Funds Drawdown $0.00 $55,103.01
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,717.59 $55,103.01

Town of Walkerton $6,717.59 $55,103.01
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

No activity in this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/2
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 0 1/1
#Light fixtures (outdoors) replaced 0 2/1
#Sites re-used 0 11
# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/2

1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 1/0 1/2 100.00
0/2 1/0 1/2 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Walkerton

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021 - 50% Redev/New Constr -
Walkerton

Redev/New Constr - Walkerton

Activity Status:
Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Town of Walkerton

Oct 1 thru Dec 31, 2011

N/A
($60,678.63)

($60,548.63)
$151,848.98

$151,848.98
$0.00

$0.00
$181,546.35
$181,546.35

$0.00

To Date
$1,119,825.65

$1,119,825.65

$1,119,825.65
$871,165.80

$841,468.43
$29,697.37

$0.00
$961,541.80
$961,541.80

$0.00

DOGWOOD ESTATES: The street is completed. Gas, electric, water and sewer are installed. 40 foundations have been
poured. Granite Ridge Builders is working steadily to complete the construction of the remaining homes. Five homes are
leased. SENIOR HOUSING: The construction is completed and five of these apartments are leased.

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units exceeding Energy Star

#Units ¢ other green

Total
2

2
0
0
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# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 0 1
# Renter Households 1 0 1
Activity Locations
Address City County
900 Colorado Walkerton

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Total
1/13

1/13

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/13 0/0 1/13 100.00
1/13 0/0 1/13 100.00
State Zip Status / Accept
Indiana 46574- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Walkerton

Match Contributed

Activity Description:

Local administration funds

Location Description:
Walkerton, St Joseph County, IN

Activity Progress Narrative:

NSP1-009-021 - Administration - Walkerton
Administration - Walkerton

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Town of Walkerton

Oct 1 thru Dec 31, 2011 To Date
N/A $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $0.00

$0.00 $0.00

$0.00 $154,263.00
$0.00 $154,263.00
$0.00 $0.00

Davis Bacon monitoring and draw requests being submitted for infrastructure and new construction of homes.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Indiana - Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-022 - 120% Rdv/N Constr - Elwood

Activity Title: Redev/New Constr - Elwood

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Elwood

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $1,287,263.29

Total Budget $14,236.50 $1,287,263.29

Total Obligated $14,236.50 $1,287,263.29

Total Funds Drawdown $570.19 $1,276,222.46
Program Funds Drawdown $0.00 $1,273,026.79
Program Income Drawdown $570.19 $3,195.67

Program Income Received $79,533.25 $154,664.47

Total Funds Expended $3,195.67 $1,276,222.46

City of Elwood $3,195.67 $1,276,222.46
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

Eight-(8) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and and was completed in May 2011. Eight-(8) properties listed on the
market. Sold four-(4) properties back into the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 2 a7
#Low flow showerheads 2 a/7
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 o7
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

This Report Period

Total

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
924 South B Street

Mod
1

1

City

Elwood

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1
1

This Report Period

Total

County

217
0/0
0/0

Cumulative Actual Total / Expected

Total

217
217

Cumulative Actual Total / Expected

Low Mod
0/0 217
0/0 217

State
Indiana

Total Low/Mod%

217 100.00
27 100.00
Zip Status / Accept
46036- Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-022 - 50% Acq/Rehab - Elwood

Activity Title: Acq/Rehab - Elwood

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Elwood

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $235,315.39

Total Budget $2,811.19 $235,315.39

Total Obligated $2,811.19 $235,315.39

Total Funds Drawdown $42.74 $232,546.94
Program Funds Drawdown $0.00 $232,504.20
Program Income Drawdown $42.74 $42.74

Program Income Received $0.00 $0.00

Total Funds Expended $42.74 $232,546.94

City of Elwood $42.74 $232,546.94
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Elwood, Madison/Tipton County, IN

Activity Progress Narrative:

One-(1) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and was completed in Julyl 2011. One-(1) property listed on the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/1
#Additional Attic/Roof Insulation 0 0/1
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/1
#Replaced thermostats 0 0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/1
0/1
0/1
0/1
0/0
0/1
0/0
0/1
0/1
0/0
0/1
0/1
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low Mod
0/1 0/0
0/1 0/0

0/1
0/1

Amount

185

Total Low/Mod%

0
0
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Grantee Activity Number: NSP1-009-022 - 50% Rdv/N Constr - Elwood

Activity Title: Redev/New Constr - Elwood

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

NSP006 Redevelopment/New Construction

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Elwood

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $333,941.66

Total Budget $6,121.94 $333,941.66

Total Obligated $6,121.94 $333,941.66

Total Funds Drawdown $218.11 $328,886.57
Program Funds Drawdown $0.00 $327,819.72
Program Income Drawdown $218.11 $1,066.85

Program Income Received $0.00 $0.00

Total Funds Expended $1,066.85 $328,886.57

City of Elwood $1,066.85 $328,886.57
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
City of Elwood, Madison/Tipton, IN

Activity Progress Narrative:

Two-(2) projects identified with environmental and historic clearance, acquired, construction contracts executed, and set-up in
the DRGR. Construction began in October 2010 and was completed in May 2011. Two-(2) properties listed on market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/3
#Low flow showerheads 0 0/3
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 0/3
#Sites re-used 0 0/3
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#Units ¢ other green
Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/3

0/3

Mod Total Low/Mod%
0/0 0/3 0
0/0 0/3 0

Amount

187
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Grantee Activity Number: NSP1-009-023 - 120% Acqg/Rehab - New Albany

Activity Title: Acq/Rehab - New Albany

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of New Albany

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $2,602,854.98

Total Budget $0.00 $2,602,854.98

Total Obligated $0.00 $2,602,854.98

Total Funds Drawdown $248,594.46 $1,812,444.71
Program Funds Drawdown $248,594.46 $1,812,444.71
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $208,760.37 $1,770,254.19

City of New Albany $208,760.37 $1,770,254.19
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Our portfolio contains 12 properties designated as 120%, Acg/Rehab. As of 12/31, 3 that were under general construction were
substantially complete: 418 E 13th, 1523 E Elm, 1528 E Oak. During the quarter, 1 home was sold, 315 E 14th Street. Work at
3 remaining properties will be underway in the 1st Quarter. A total of 6 120% homes are currently listed for sale, with 3 (418 E
13th, 1402 E Market, 1528 E Oak) having pending sales contracts executed in December. A fourth, 1219 Culbertson, had an
offer during the quarter which fell through due to the buyer having second thoughts. This is fabulous momentum during a
normally slow time of year. Activity is directly related to marketing activities conducted in the 3rd Quarter (Historic Home,
Neighborhood Festival, and Realtor/Lender Trolley Hop). Most significant was the highlighting of an NSP buyer at 313 E 14th
on the HGTV show House Hunters on 12/22. This unprecedented exposure for NSP homes resulted in nearly 1000 website hits
& over 2000 facebook page views. It is also leading directly to property showings.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/11
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#Energy Star Replacement Windows

#Additional Attic/Roof Insulation

#Efficient AC added/replaced
#Replaced thermostats

#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/7
1/11
1/11
1/11
1/11
1/11
1/11
1/11
0/11
1/11
1/11
1/11
1/11
0/11
1/11
0/11

Cumulative Actual Total / Expected

Total
1/11

1/11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

111 111 100.00

111 111 100.00
Amount

189
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

NSP006

Projected Start Date:

07/01/2009

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Albany

Match Contributed

Activity Description:

Acquisition, construction,reconstruction of public facilities

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023 - 120% Public Facility - New Albany
Redev/New Constr Public Facility - New Albany

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:
12/12/2011

Responsible Organization:

City of New Albany

Oct 1 thru Dec 31, 2011 To Date
N/A $225,712.00
$0.00 $225,712.00
$0.00 $225,712.00
$16,000.00 $225,712.00
$16,000.00 $225,712.00
$0.00 $0.00

$0.00 $0.00

$0.00 $209,712.00
$0.00 $209,712.00
$0.00 $0.00

Completion documents were submitted for our Public Facility project, the Cardinal Ritter Birthplace (1218 E Oak Street).
Additionally, planning is underway for NSP developer, New Directions Housing Corporation, to have office space in the
building. It will serve as a focal point not just for NSP sales and marketing, but for all revitalization activities for the Midtown

neighborhood.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 1
# of buildings (non-residential) 0
# of Public Facilities 1

Cumulative Actual Total / Expected
Total
171

0/1
1/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
Address
1218 E Oak Street

City
New Albany

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
1190 586 3002 59.16
County State Zip Status / Accept
Indiana 47150- Match / N
Amount

191
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Grantee Activity Number: NSP1-009-023 - 120% Redev/New Constr - New

Albany
Activity Title: Redev/New Constr - New Albany
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI City of New Albany
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,937,884.64
Total Budget $0.00 $1,937,884.64
Total Obligated $0.00 $1,937,884.64
Total Funds Drawdown $178,778.14 $1,408,054.23
Program Funds Drawdown $178,778.14 $1,408,054.23
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $130,317.14 $1,359,593.23
City of New Albany $130,317.14 $1,359,593.23
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Twelve homes are designated as 120%, Redev/New Constr. Construction is underway at 3 homes: 607 and 609 E Elm and 323
E 12th Street. The Elm properties are substantially complete. 323 E 12th will be completed (weather permitting) early in the
1st Quarter. 716 E 11th, sold in a previous quarter, was one of 2 NSP homes featured in the HGTV show mentioned above.
The show aired on 12/22 and will be rebroadcast for the next several months, giving Midtown New Albany terrific exposure.
Current marking materials for the project are also be enhanced with the addition of an &ldquoas seen on HGTV&rdquo tagline

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Low flow toilets 0 1/9
#Low flow showerheads 0 1/9
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#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

1/11
1/9
1/11

Cumulative Actual Total / Expected

Total
1/11

1/11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

1/11 1/11 100.00

1/11 1/11 100.00
Amount

193
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of New Albany

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:
Under Way
Project Title:

NSP1-009-023 - 50% Acq/Rehab - New Albany
Acq/Rehab - New Albany

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of New Albany

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$145,068.17

$145,068.17
$0.00

$0.00
$84,934.97
$84,934.97

$0.00

This Report Period

Total

# of Properties

#Energy Star Replacement Windows

#Efficient AC added/replaced

1
0
#Additional Attic/Roof Insulation 0
1
#Replaced thermostats 1

1

#Replaced hot water heaters

194

To Date
$1,420,334.38
$1,420,334.38

$1,420,334.38
$903,559.93

$903,559.93
$0.00

$0.00
$843,426.73
$843,426.73

$0.00

Cumulative Actual Total / Expected
Total
1/7

0/2
0/7
1/7
1/7
1/7
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Sites re-used

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O B KB B B B O B O R

This Report Period

Total
1

1

Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
1221 Culbertson

Mod
0

0

City
New Albany

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

1/7
0/7
1/7
0/7
1/7
1/7
1/7
1/7
1/7
0/0

Cumulative Actual Total / Expected

Low
1/7

1/7

Total
1/7

1/7

Cumulative Actual Total / Expected

Mod Total Low/Mod%
0/0 1/7 100.00
0/0 1/7 100.00
State Zip Status / Accept
Indiana 47150- Match / N
Amount

195
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Grantee Activity Number:
Activity Title:
Activitiy Category:

Construction of new housing
Project Number:

NSP1-009-023 - 50% Redev/New Constr - New

Albany

Redev/New Constr - New Albany

Activity Status:
Under Way
Project Title:

NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
07/01/2009 07/19/2013

Benefit Type:

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of New Albany

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $222,110.00
Total Budget $0.00 $222,110.00
Total Obligated $0.00 $222,110.00
Total Funds Drawdown $327.00 $200,360.15
Program Funds Drawdown $327.00 $200,360.15
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $327.00 $200,360.15
City of New Albany $327.00 $200,360.15
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

One property (910 E 11th) is designated as 50% Redev/New Construction. The property days on market exceeds 200 days.
The challenge for the property is affordability. The home was relisted during the quarter with a slight price reduction and will
benefit from the addition of the forgivable 2nd mortgage described above. Another challenge, applicable to all properties listed
for sale, is the continued shut down of the Sherman Minton bridge, the primary interstate access point to New Albany. The
bridge is scheduled to reopen at the end of the 1st Quarter of 2012. We will turn this challenge into an asset by partnering with
the City, local businesses and other groups to celebrate the &ldquoreopening&rdquo of New Albany. We will continue to be
creative and flexible to mitigate the bridge impact.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

#Low flow toilets 0 0/2
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#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

# ELI Households (0-30% AMI)

This Report Period

o O o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2
0/2
0/2
0/2
0/0

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low
0/2

0/2

Mod Total Low/Mod%
0/0 0/2 0
0/0 0/2 0

Amount

197
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of New Albany
Match Contributed

Activity Description:

Local administration funds

Location Description:

City of New Albany, Floyd County, IN

Activity Progress Narrative:

NSP1-009-023 - Administration - New Albany
Administration - New Albany

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of New Albany

Oct 1 thru Dec 31, 2011 To Date
N/A $348,195.00
$0.00 $348,195.00
$0.00 $348,195.00
$25,307.02 $143,408.42
$25,307.02 $143,408.42
$0.00 $0.00

$0.00 $0.00
$3,219.52 $121,320.92
$3,219.52 $121,320.92
$0.00 $0.00

Budget to obligate General Administrative funding has been submitted. Contract awarded for professional management

services.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-024 - 120% Acqg/Rehab - Goshen
Activity Title: Acq/Rehab - Goshen

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Oct 1 thru Dec 31, 2011 To Date

N/A $1,301,309.03
$0.00 $1,301,309.03
$0.00 $1,301,309.03
$0.00 $1,121,393.69
$0.00 $1,121,393.69
$0.00 $0.00

$0.00 $0.00

$0.00 $1,121,393.69
$0.00 $1,121,393.69
$0.00 $0.00

7 total SF acq/rehab completed to date, with a total of 5 sold, 2 sold in the current quarter. 1 SF acg/rehab underway. 2 SF

properties on the market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 5 5/13
#Energy Star Replacement Windows 70 70/195
#Additional Attic/Roof Insulation 5 5/13
#High efficiency heating plants 0 0/13
#Efficient AC added/replaced 5 5/13
#Replaced thermostats 5 5/13
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# of Housing Units

# of Singlefamily Units

79

22

11

This Report Period

g o o o

Total

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
112 S 6th St

705 N 5th St
309 W Oakridge Ave
415 N 7th St
603 N 5th St

Mod
5

5

City

Goshen
Goshen
Goshen
Goshen

Goshen

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5
5

This Report Period

Total

County

5/13
79/195
22/22
5/13
5/13
11/26
0/13
5/13
5/13
5/13

Cumulative Actual Total / Expected
Total
5/13

5/13

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/0 5/13 5/13 100.00

0/0 5/13 5/13 100.00
State Zip Status / Accept

Indiana 46528- Match /N

Indiana 46528- Match / N

Indiana 46528- Match / N

Indiana 46528- Match /N

Indiana 46528- Match / N

Amount
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Grantee Activity Number: NSP1-009-024 - 120% Demolition - Goshen

Activity Title: Demolition - Goshen

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Goshen

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $21,630.68

Total Budget $0.00 $21,630.68

Total Obligated $0.00 $21,630.68

Total Funds Drawdown $0.00 $21,630.68
Program Funds Drawdown $0.00 $21,630.68
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $21,630.68

City of Goshen $0.00 $21,630.68
Match Contributed $0.00 $0.00

Activity Description:

Clearance and Demolition

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Three single-family demolition only completed in 2010.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/3
# of buildings (non-residential) 0 0/0
# of Public Facilities 0 0/0
# of Businesses 0 0/0
# of Non-business Organizations 0 0/0
Activity funds eligible for DREF (lke 0 0/0
202

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/3
# of Singlefamily Units 0 0/3

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Households 0 0 0 0
# of Persons 606 619 2178 56.24
Activity Locations
Address City County State Zip Status / Accept
Indiana - Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP1-009-024 - 50% Acq/Rehab - Goshen
Activity Title: Acq/Rehab - Goshen

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Goshen

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Goshen

Oct 1 thru Dec 31, 2011 To Date
N/A $696,092.98
$0.00 $696,092.98
$0.00 $696,092.98
$0.00 $233,956.00
$0.00 $233,956.00
$0.00 $0.00

$0.00 $0.00

$0.00 $233,956.00
$0.00 $233,956.00
$0.00 $0.00

Multi-family acq/rehab continued in process. One single-family acqg/rehab on market.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/4
#Energy Star Replacement Windows 0 0/60
#Additional Attic/Roof Insulation 0 0/4
#High efficiency heating plants 0 0/9
#Efficient AC added/replaced 0 0/9
#Replaced thermostats 0 0/9
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#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

O O O O O O O O o o o o o o

This Report Period

Total
0

0
0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

0/9
0/60
0/9
0/9
0/1
0/8
0/0
0/12
0/1
0/9
0/9
0/4
0/9
0/0

Cumulative Actual Total / Expected

Total
0/10

0/6
0/4

Cumulative Actual Total / Expected

Total Low
0 0/10
0 0/4
0 0/6

Mod Total Low/Mod%
0/0 0/10 0
0/0 0/4 0
0/0 0/6 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:

NSP1-009-024 - 50% Redev/New Constr - Goshen

Redev/New Constr - Goshen

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Goshen
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $2,908.31
Total Budget $0.00 $2,908.31
Total Obligated $0.00 $2,908.31
Total Funds Drawdown $0.00 $1,908.31
Program Funds Drawdown $0.00 $1,908.31
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,908.31
City of Goshen $0.00 $1,908.31
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

The two redev/new construction properties were transferred to Habitat in 2010, who will develop them during the NSP1 grant
period. Construction completed on one SF & property sold in 3rd Q 2011.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
# of Properties 0 0/0
#Units with solar panels 0 0/0
#Low flow toilets 0 0/2
#Low flow showerheads 0 0/2
#Units with bus/rail access 0 0/2
#Units exceeding Energy Star 0 0/2
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

o O o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/2
0/0
0/0

Cumulative Actual Total / Expected

Total
0/2

0/2

Cumulative Actual Total / Expected

Low
0/2

0/2

Mod Total Low/Mod%
0/0 0/2 0
0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

NSP1-009-024 - Administration - Goshen
Administration - Goshen

Activity Status:
Under Way
Project Title:

NSPO0OO01 Local Administration

Projected Start Date: Projected End Date:

07/01/2009 07/19/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Goshen

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $139,706.00

Total Budget $0.00 $139,706.00

Total Obligated $0.00 $139,706.00

Total Funds Drawdown $310.16 $91,635.14
Program Funds Drawdown $310.16 $91,635.14
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $310.16 $91,635.14

City of Goshen $310.16 $91,635.14
Match Contributed $0.00 $0.00

Activity Description:

Local Administration funds

Location Description:
City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Admin included coordination with developers, processing claims, reporting, documentation, coordination with Elkhart City &
Elkhart County, and general monitoring of NSP1 process to keep things on track.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

209
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Grantee Activity Number: NSP1-009-025 - 120% Demolition - Anderson

Activity Title: Demolition - Anderson

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

NSP005 Demolition

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI City of Anderson

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $481,034.68

Total Budget $0.00 $481,034.68

Total Obligated $0.00 $481,034.68

Total Funds Drawdown $0.00 $468,215.78
Program Funds Drawdown $0.00 $468,215.78
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $468,215.78

City of Anderson $0.00 $468,215.78
Match Contributed $0.00 $0.00

Activity Description:

Demolition of foreclosed and abandoned properties

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Of the 61 sites initially identified, the staff had selected 43 of those sites on which to take action. 42 sites have been
demolished; the decision to demolish the other remaining site has been reverse due to historical concerns; 3 additional sites
have been identified and the Building Commissioners Office has begun their process of designating the structures as blighted
and hazardous.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 43/61
# of buildings (non-residential) 0 0/1
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 43/60
# of Multifamily Units 0 0/7
# of Singlefamily Units 0 43/53

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
# of Households 0 0 0 0
# of Persons 1774 954 3939 69.26
Activity Locations
Address City County State Zip Status / Accept
Indiana - Not Validated / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison County, IN

Activity Progress Narrative:

NSP1-009-025 - 120% Redev/New Constr -

Anderson

Redev/New Constr - Anderson

Activity Status:

Under Way
Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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To Date
$168,691.00

$168,691.00

$168,691.00
$163,145.10

$163,145.10
$0.00

$0.00
$163,145.10

$0.00

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/1 0/1 0
0/0 0/1 0/1 0

Amount
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Grantee Activity Number: NSP1-009-025 - 50% Acq/Rehab - Anderson
Activity Title: Acq/Rehab - Anderson

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSPO003

Projected Start Date:

01/28/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Anderson

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Oct 1 thru Dec 31, 2011 To Date
N/A $621,573.35
$0.00 $621,573.35
$0.00 $621,573.35
$300.00 $619,743.83
$300.00 $619,743.83
$0.00 $0.00

$0.00 $0.00
$300.00 $619,743.83
$300.00 $619,743.83
$0.00 $0.00

Rehabilitation of 6 single family units complete; short-sale on 1 remaining acquisition not successful, bank not willing to accept
offer; researching other potential acquisitions for remaining funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/8
#Energy Star Replacement Windows 0 0/30
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/8
#Replaced thermostats 0 0/0
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units
# of Multifamily Units
# of Singlefamily Units

O O O O O O O O o o o o o o o o

This Report Period

Total
0

0
0

Beneficiaries Performance Measures

# of Households
# Owner Households

# Renter Households

Activity Locations

No Activity Locations found.

Mod
0

0
0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

0/8
0/88
0/24

0/8

0/8

0/0

0/0

0/0

0/0

0/8

0/0

0/8

0/0

0/0

0/0

0/0

Cumulative Actual Total / Expected
Total
0/8

0/6
0/2

Cumulative Actual Total / Expected
Total Low/Mod%

Low Mod
0/8 0/0 0/8
0/2 0/0 0/2
0/6 0/0 0/6

Amount
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Grantee Activity Number: NSP1-009-025 - 50% Redev/New Constr - Anderson
Activity Title: Redev/New Constr - Anderson

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Anderson
Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Anderson, Madison county, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Anderson

Oct 1 thru Dec 31, 2011 To Date

N/A $1,252,263.97
$0.00 $1,252,263.97
$0.00 $1,252,263.97
$8,007.78 $1,223,668.56
$8,007.78 $1,223,668.56
$0.00 $0.00

$0.00 $0.00
$8,007.78 $1,223,668.56
$8,007.78 $1,223,668.56
$0.00 $0.00

All construction for proposed projects is complete. All of new construction for rental are occupied with income eligible families.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/0
#Low flow showerheads 0 0/12
#Units with bus/rail access 0 0/12
#Units exceeding Energy Star 0 0/12
#Sites re-used 0 0/12
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#Units ¢ other green 0 0/0

Activity funds eligible for DREF (lke 0 0/0

# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 0/6

# of Singlefamily Units 0 0/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/12 0/0 0/12 0
# Owner Households 0 0 0 0/6 0/0 0/6 0
# Renter Households 0 0 0 0/6 0/0 0/6 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

217

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

Benefit Type:
N/A

National Objective:

NSP1-009-025 Administration - Anderson
Administration - Anderson

Activity Status:
Under Way

Project Title:

Local Administration
Projected End Date:
07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Anderson

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $280,396.00

Total Budget $0.00 $280,396.00

Total Obligated $0.00 $280,396.00

Total Funds Drawdown $21,363.27 $229,087.89
Program Funds Drawdown $21,363.27 $229,087.89
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $21,363.27 $229,087.89

City of Anderson $21,363.27 $229,087.89
Match Contributed $0.00 $0.00

Activity Description:

Local Adminstration funds

Location Description:
City of Anderson, Madison County, IN

Activity Progress Narrative:

Current staff members continued to track progress and expeditures on all activities; working with partner organization to identify
qualified homebuyers; addressing eligibility and credit issues with potential homebuyers; have placed four families in our new
construction homes under our lease to purchase program; working with private developer and their tax credit project to fill our
remaining six rehabilitated units with low-income family rentals; working with the local housing authority to fill five single family
homes constructed through these NSP funds.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
03/19/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Activity Status:

Under Way
Project Title:

NSP1-009-026 - 120% Acqg/Rehab - Richmond
Acq/Rehab - Richmond

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Oct 1 thru Dec 31, 2011 To Date

N/A $1,021,713.50
$0.00 $1,021,713.50
$0.00 $1,021,713.50
$143,210.19 $269,436.64
$143,210.19 $269,436.64
$0.00 $0.00

$0.00 $0.00
$143,210.19 $269,436.64
$143,210.19 $269,436.64
$0.00 $0.00

General Contractor continues work on 3 rehabilitation properties. 239 S 7th is 95% complete with landscaping complete, 625 S
7th is 41% complete, 312 S 13th is 15% complete. Waiting on Section 106 approval to change 417 S 7th from rehab to new
construction due to moisture damage. These properties should be completed within the next 4 months except 417 S 7th.
Progress reports on construction presented to city on a biweekly basis. This also includes any construction issues. Pay

applications have been submitted and approved with inspection.

Accomplishments Performance Measures
This Report Period

# of Properties

This Report Period

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/5
# of Singlefamily Units 0 0/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/5 0/5 0
# Owner Households 0 0 0 0/0 0/5 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

NSP004

Projected Start Date:

09/19/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

City of Richmond, Wayne county, IN

Activity Progress Narrative:

NSP1-009-026 - 120% Land Bank Acqg - Richmond
Land Bank Acg - Richmond

Activity Status:

Under Way
Project Title:
Land Banks

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Rehabilitation of 2 properties will be completed with program income funds.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
3

This Report Period
Total
3

3
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To Date

$66,833.50
$66,833.50
$66,833.50
$66,833.50

$66,833.50
$0.00

$0.00
$66,833.50
$66,833.50

$0.00

Cumulative Actual Total / Expected
Total
3/5

Cumulative Actual Total / Expected
Total
3/5

3/5
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Beneficiaries Performance Measures

# of Persons

Activity Locations

Address City

819 S 7th Richmond
626 S 8th Richmond
829 S 9th Richmond

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%
2814 1835 9070 51.26
County State Zip Status / Accept
Indiana 47374- Not Validated / N
Indiana 47374- Not Validated / N
Indiana 47374- Not Validated / N
Amount
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Grantee Activity Number: NSP1-009-026 - 50% Acq/Rehab - Richmond

Activity Title: Acq/Rehab - Richmond
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:
03/19/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Richmond

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $539,618.00
Total Budget $0.00 $539,618.00
Total Obligated $0.00 $539,618.00
Total Funds Drawdown $274,045.39 $401,969.70
Program Funds Drawdown $274,045.39 $401,969.70
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $274,045.39 $401,969.70
City of Richmond $274,045.39 $401,969.70
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

General Contractor continues work on 2 rehabilitation properties. 524 S 7th property is 84% complete & 601 S 7th property is
73% complete. Both properties should be completed by 1/30/12. Progress reports on construction presented to city on a
biweekly basis. This also includes any construction issues. Pay applications have been submitted and approved with
inspection.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

# of Properties 0 0/2

# ELI Households (0-30% AMI) 0 0/0
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/4

0/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/2 0/0 0/2 0
0/2 0/0 0/2 0

Amount

225
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Grantee Activity Number:
Richmond
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/19/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

Activity Status:

Under Way
Project Title:

NSP1-009-026 - 50% Redev/New Constr -

Redev/New Constr - Richmond

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Richmond

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$161,881.54

$161,881.54
$0.00

$0.00
$161,881.54
$161,881.54

$0.00

To Date
$1,111,835.00

$1,111,835.00

$1,111,835.00
$935,818.86

$935,818.86
$0.00

$0.00
$935,818.86
$935,818.86

$0.00

2 New Construction properties has been completed and passed state inspection. Waiting on state inspection of 2 other new
construction properties and interim on final new construction property. 201 S 11th and 135 S 11th are completed, then 224 S
11th is 44% complete. Progress reports on construction presented to city on a biweekly basis. This also includes any
construction issues. Pay applications have been submitted and approved with inspection.

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period
Total
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# of Housing Units 0 0/5
# of Singlefamily Units 0 0/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/5 0/0 0/5 0
# Renter Households 0 0 0 0/5 0/0 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
03/19/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Richmond

Match Contributed

Activity Description:

Administration

Location Description:

City of Richmond, Wayne County, IN

Activity Progress Narrative:

NSP1-009-026 - Administration - Richmond
Administration - Richmond

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Richmond

Oct 1 thru Dec 31, 2011 To Date
N/A $260,000.00
$0.00 $260,000.00
$0.00 $260,000.00
$102,005.00 $185,706.25
$102,005.00 $185,706.25
$0.00 $0.00

$0.00 $0.00
$102,005.00 $185,706.25
$102,005.00 $185,706.25
$0.00 $0.00

Project management meetings continue to be held on a biweekly basis. Schedule Final inspection 2 more new construction
properties and interim inspection on 1 new construction property plus final on 1 rehab property. Review pay applications and
submitting claims. Reviewing allowance budgets & expenditures. Reviewing change orders regarding allowances for BOW
approvals. Checking payrolls for City compliance. Appraisals have been completed on 2 more new construction properties this
is a total of 4. Pay applications reviewed, approved & paid. Claims submitted to IHCDA for reimbursement. Interviews with
potential homebuyers have been held. Financing for 50% income level is a problem. Have 2 possible buyers for 2 properties in
the 120% income level. At least 2 incomes have been certified for possible homebuyers. Attended several webinars held by
HUD. Trying to establish exact process for sale of properties because of conflict of NSP rules.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-027 - 120% Acqg/Rehab - Union City
Activity Title: Acq/Rehab - Union City

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

NSP003

Projected Start Date:

01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Union City
Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Oct 1 thru Dec 31, 2011 To Date
N/A $163,326.70
$0.00 $163,326.70
$0.00 $163,326.70
$638.98 $163,326.70
$638.98 $163,326.70
$0.00 $0.00

$0.00 $0.00
$638.98 $163,326.70
$638.98 $163,326.70
$0.00 $0.00

The city purchased 327 N. Union and 631 W. Pearl (both Bank REO's) Rehab contracts have been signed and rehabilitation is

complete

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
#Energy Star Replacement Windows 0 0/26
#Additional Attic/Roof Insulation 0 0/1
#Efficient AC added/replaced 0 0/2
#Replaced thermostats 0 0/2
#Light Fixtures (indoors) replaced 0 0/14
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#Light fixtures (outdoors) replaced
#Low flow toilets
#Low flow showerheads

#Sites re-used

This Report Period

o O o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/3
0/2
0/1
0/1

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/1 0/1 0
0/1 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
NSP005

Projected Start Date:
01/28/2010

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Union City

Match Contributed

Activity Description:

NSP1-009-027 - 120% Demolition - Union City
Demolition - Union City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Union City

Oct 1 thru Dec 31, 2011 To Date
N/A $6,525.00
$0.00 $6,525.00
$0.00 $6,525.00
$797.46 $6,525.00
$797.46 $6,525.00
$0.00 $0.00

$0.00 $0.00

$797.46 $6,525.00
$797.46 $6,525.00
$0.00 $0.00

Demolition of foreclosed and abandoned properties

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:
335 High Street has been demolished.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
0 0/1

This Report Period
Total Total
0 0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod%
# of Households 0 0 0 0

# of Persons 301 157 677 67.65

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:

NSP1-009-027 - 120% Redev/New Constr - Union

City

Redev/New Constr - Union City

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Union City

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $435,113.76
Total Budget $0.00 $435,113.76
Total Obligated $0.00 $435,113.76
Total Funds Drawdown $0.00 $435,113.76
Program Funds Drawdown $0.00 $435,113.76
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $435,113.76
City of Union City $0.00 $435,113.76
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

City of Union City, Randolph county, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
#Low flow toilets 2 2/2
#Low flow showerheads 2 2/4
#Sites re-used 1 1/3
#Units ¢ other green 1 1/2
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This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Owner Households 0 1 1
Activity Locations
Address City County
726 Columbia St Union City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
1/3

1/3

Cumulative Actual Total / Expected

Low Mod
0/0 1/3
0/0 1/3

State
Indiana

Total Low/Mod%

1/3 100.00
1/3 100.00
Zip Status / Accept
47390- Match / N
Amount
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Grantee Activity Number: NSP1-009-027 - 50% Acq/Rehab - Union City

Activity Title: Acq/Rehab - Union City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

NSPO003 Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

01/28/2010 07/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Union City

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $511,034.54

Total Budget $0.00 $511,034.54

Total Obligated $0.00 $511,034.54

Total Funds Drawdown $3,604.18 $511,034.54
Program Funds Drawdown $3,604.18 $511,034.54
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,604.18 $511,034.54

City of Union City $3,604.18 $511,034.54
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/3
#Energy Star Replacement Windows 0 0/46
#Additional Attic/Roof Insulation 0 0/3
#Efficient AC added/replaced 0 0/3
#Replaced thermostats 0 0/3
#Replaced hot water heaters 0 0/3
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#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

O O O O o o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/55
0/6
0/3
0/3
0/5
0/4
0/2
0/3
0/2
0/0

Cumulative Actual Total / Expected

Total
0/3

0/3

Cumulative Actual Total / Expected

Low
0/3

0/3

Mod Total Low/Mod%
0/0 0/3 0
0/0 0/3 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
01/28/2010

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Union City

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Union City, Randolph County, IN

Activity Progress Narrative:

NSP1-009-027 - Administration - Union City

Administration - Union City

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Union City

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$50.00

$50.00
$0.00

$0.00
$50.00
$50.00

$0.00

To Date

$82,000.00
$82,000.00
$82,000.00
$82,000.00

$82,000.00
$0.00

$0.00
$82,000.00
$82,000.00

$0.00

8 homes are acquired, 2 have been rehabilited, 6 have been demolished, 4 new homes are complete. One homeownership
counseling course is complete and 1 individual is qualified and a home was sold to them. 2 other qualifications are pending.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

238

Community Development Systems

Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP1-009-028 - 120% Redev/New Constr -
Washington
Activity Title: Redev/New Constr - Washington

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Oct 1 thru Dec 31, 2011 To Date

N/A $1,349,948.25
$95,068.25 $1,349,948.25
$95,068.25 $1,349,948.25
$0.00 $1,024,064.67
$0.00 $1,024,064.67
$0.00 $0.00
$259,274.77 $344,477.52
$0.00 $1,024,064.67
$0.00 $1,024,064.67
$0.00 $0.00

As of the date of this report the City of Washington has all 10 units under construction. 10 units are in various stages of
completion. Eight of ten units are 100% complete. We have sold six units..

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
#Units with solar panels 0 0/0
#Low flow toilets 4 5/10
#Low flow showerheads 4 5/10
#Units with bus/rail access 0 0/0
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#Units exceeding Energy Star
#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

o ~ O b»

This Report Period

Total
4

4

Beneficiaries Performance Measures
This Report Period

Low
# of Households 2
# Owner Households 2

Activity Locations
Address
1305 Maxwell

1301 Maxwell
500 NW 14th
1307 Maxwell

Mod
2

2

City

Washington
Washington
Washington

Washington

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

5/10
0/0
5/10
0/0

Cumulative Actual Total / Expected
Total
6/10

6/10

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

4/0 2/10 6/10 100.00

4/0 2/10 6/10 100.00
State Zip Status / Accept

Indiana 47501- Match / N

Indiana 47501- Match / N

Indiana 47501- Match / N

Indiana 47501- Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Status:
Under Way
Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

NSP1-009-028 - 50% Acq/Rehab - Washington
Acq/Rehab - Washington

Completed Activity Actual End Date:

Responsible Organization:

City of Washington

Oct 1 thru Dec 31, 2011

N/A
$158,678.49

$158,678.49
$2,372.08

$2,372.08
$0.00

$0.00
$51,190.94
$51,190.94

$0.00

To Date
$1,137,878.49
$1,137,878.49

$1,137,878.49
$396,660.51

$347,841.65
$48,818.86

$48,818.86
$396,660.51
$396,660.51

$0.00

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

As of the date of this report the City of Washington has acquired properties for development. We currently have nine out of ten
units under construction with completion estimated by February 2012.

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#High efficiency heating plants 0
#Efficient AC added/replaced 0
0

#Replaced thermostats

Cumulative Actual Total / Expected
Total
0/10

0/0
0/0
0/0
0/10
0/0
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/10
0/0
0/0
0/10
0/0
0/0

Cumulative Actual Total / Expected

Total
0/10

0/10

Cumulative Actual Total / Expected

Low Mod
0/10 0/0 0/10
0/10 0/0 0/10

Amount
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Grantee Activity Number: NSP1-009-028 - 50% Redev/New Constr -
Washington
Activity Title: Redev/New Constr - Washington

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
03/24/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Description:

Construction of new housing

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Oct 1 thru Dec 31, 2011 To Date

N/A $1,600,725.86
$135,105.86 $1,600,725.86
$135,105.86 $1,600,725.86
$0.00 $1,559,000.55
$0.00 $1,452,307.58
$0.00 $106,692.97
$0.00 $30,010.50
$106,692.97 $1,559,000.55
$106,692.97 $1,559,000.55
$0.00 $0.00

The City of Washington has acquired 10 sites for development of single family homes. Currently work is underway to finish 10

of the 10.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with solar panels 0 0/0
#Low flow toilets 0 0/30
#Low flow showerheads 0 0/30
#Units with bus/rail access 0 0/0
#Units exceeding Energy Star 0 0/30
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#Sites re-used

#Units ¢, other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

This Report Period

o O o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/30
0/0
0/0

Cumulative Actual Total / Expected

Total
0/30

0/30

Cumulative Actual Total / Expected

Low
0/30

0/30

Mod Total Low/Mod%
0/0 0/30 0
0/0 0/30 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
NSPO0OO01

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Washington

Match Contributed

Activity Description:

Local administration funds

Location Description:

City of Washington, Daviess County, IN

Activity Progress Narrative:

NSP1-009-028 - Administration - Washington
Administration - Washington

Activity Status:

Under Way

Project Title:

Local Administration

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Washington

Oct 1 thru Dec 31, 2011 To Date
N/A $443,512.28
$43,212.28 $443,512.28
$43,212.28 $443,512.28
$16,879.95 $320,915.51
$16,879.95 $303,637.23
$0.00 $17,278.28
$0.00 $8,758.00
$34,158.23 $320,915.51
$34,158.23 $320,915.51
$0.00 $0.00

Project monitoring, oversight, file maintenance, homebuyer screening, income verifications,homebuyer training, compliance

Accomplishments Performance Measures

# of Properties

This Report Period

Total
0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-029 - 120% Acqg/Rehab - Englewood CDC
Acq/Rehab - Englewood CDC

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
04/07/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Englewood Community Development Corp

Match Contributed

Activity Description:
Land Banking - Acquisition (NSP Only)

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Englewood Community Development Corp

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$35,293.32

$35,293.32
$0.00

$0.00
$35,293.32
$35,293.32

$0.00

To Date
$459,921.00

$459,921.00

$459,921.00
$245,674.32

$245,674.32
$0.00

$0.00
$245,674.32
$245,674.32

$0.00

All properties are under contract for construction. The property at 246 N. Gray Street is complete and and sold to a qualified
buyer. Construction has begun on the two homes at 72 N. Dearborn and 97 N. Dearborn Street. Had some contractor

problems but construction has re-commenced.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#Efficient AC added/replaced

#Replaced thermostats

This Report Period

Total
1

N = =)

248

Cumulative Actual Total / Expected
Total
1/3

0/8
1/3
1/3
1/3
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# of Housing Units

# of Singlefamily Units

14

o N O B PN

This Report Period

Total
1

1

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
246 N Gray Street

Mod
1

1

City
Indianapolis

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

1/3
14/36
2/6
1/3
1/3
0/5
2/4
0/3

Cumulative Actual Total / Expected

Total
1/3

1/3

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
1/3 1/3 100.00
1/3 1/3 100.00
State Zip Status / Accept
Indiana 46201- Match / N
Amount

249

i
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Grantee Activity Number: NSP1-009-029 - 120% Rdv/N Constr - Englewood

CDC
Activity Title: Redev/New Constr - Englewood CDC
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
04/07/2010 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LMMI Englewood Community Development Corp
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $1,340,079.00
Total Budget $0.00 $1,340,079.00
Total Obligated $0.00 $1,340,079.00
Total Funds Drawdown $0.00 $1,340,079.00
Program Funds Drawdown $0.00 $1,340,079.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,340,079.00
Englewood Community Development Corp $0.00 $1,340,079.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI. The development consists of a diverse mix of efficiencies, one, two, and three bedroom units. It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities. The
development will also include ample community rooms including a gymnasium. Shiel Sexton is the general contractor for the
CommonWealth redevelopment of the former IPS School #3. Substantial completion was accomplished Decembe 23, 2012.
We have selected MBA Management as property managers for the property. Building is nearly fully leased with move-ins

scheduled for January 16 and after. Gymnasium is scheduled for completion by February 1, 2012.
>

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Units ¢, other green

This Report Period

o O o o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/20
0/19
0/19
0/15

0/0

Cumulative Actual Total / Expected

Total
0/19

0/19

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

0/19 0/19 0

0/19 0/19 0
Amount

251

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-029 - 50% Acq/Rehab - Englewood CDC
Acq/Rehab - Englewood CDC

Rehabilitation/reconstruction of residential structures

Project Number:

NSP003

Projected Start Date:
04/07/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Englewood Community Development Corp

Match Contributed

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Englewood Community Development Corp

Oct 1 thru Dec 31, 2011 To Date
N/A $111,180.00
$0.00 $111,180.00
$0.00 $111,180.00
$0.00 $2,665.00
$0.00 $2,665.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,665.00
$0.00 $2,665.00
$0.00 $0.00

No actvitity. Home at 40 N. Rural Street is scheduled to be rehabilitated by Habitat for Humanity of Greater Indianapolis in
2012. Possible problems with Habitat that may require us to seek another contractor for home.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

This Report Period

Total

0
0
0
0
0
0

Cumulative Actual Total / Expected
Total
0/1

0/15
0/1
0/0
0/1
0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced
#Dishwashers replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# ELI Households (0-30% AMI)

This Report Period

O O O O o o o o o

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/11
0/2
0/1
0/0
0/2
0/2
0/1
0/0

Cumulative Actual Total / Expected

Total
0/1

0/1

Cumulative Actual Total / Expected

Low
0/1

0/1

Mod Total Low/Mod%
0/0 0/1 0
0/0 0/1 0

Amount

253
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Grantee Activity Number: NSP1-009-029 - 50% Rdv/N Constr - Englewood

CDC
Activity Title: Redev/New Constr - Englewood CDC
Activitiy Category: Activity Status:
Construction of new housing Under Way
Project Number: Project Title:
NSP006 Redevelopment/New Construction
Projected Start Date: Projected End Date:
04/07/2010 07/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Englewood Community Development Corp
Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $488,820.00
Total Budget $0.00 $488,820.00
Total Obligated $0.00 $488,820.00
Total Funds Drawdown $0.00 $488,820.00
Program Funds Drawdown $0.00 $488,820.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $175,928.65 $488,820.00
Englewood Community Development Corp $175,928.65 $488,820.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Our redevelopment budget primarily consists of the redevelopment of a historic school building (23 N. Rural St.) into 32
apartment units with community rooms and a gymnasium. Nineteen units funded by State NSP will serve tenants at or below
120% AMI. The development consists of a diverse mix of efficiencies, one, two, and three bedroom units. It four totally
accessible units and the remainder of the units utilize universal design, allowing it to be easily adapted for disabilities. The
development will also include ample community rooms including a gymnasium. Shiel Sexton is the general contractor for the
CommonWealth redevelopment of the former IPS School #3. Substantial completion was accomplished Decembe 23, 2012.
We have selected MBA Management as property managers for the property. Building is nearly fully leased with move-ins

scheduled for January 16 and after. Gymnasium is scheduled for completion by February 1, 2012.
>

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Units ¢, other green

# ELI Households (0-30% AMI)

This Report Period

o O O o o o

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/6
0/6
0/6
0/6
0/0
0/0

Cumulative Actual Total / Expected

Total
0/6

0/6

Cumulative Actual Total / Expected

Low
0/6

0/6

Mod Total Low/Mod%
0/0 0/6 0
0/0 0/6 0

Amount

255

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
NSP006

Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

NSP1-009-030 - 120% Rdv/N Constr - Hoosier

Uplands

Redev/New Constr - Hoosier Uplands

Hoosier Uplands Economic Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange County, IN

Activity Progress Narrative:

All work is complete, and 19 of 24 units are leased-up.

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access

#Units exceeding Energy Star

Total
0

0
0
0
0

256

Activity Status:

Under Way

Project Title:

Redevelopment/New Construction
Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Hoosier Uplands Economic Development Corp

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$258,079.00

$258,079.00
$0.00

$0.00
$258,079.00
$258,079.00

$0.00

To Date
$5,109,008.00

$5,109,008.00

$5,109,008.00
$4,711,506.07

$4,711,506.07
$0.00

$0.00
$4,711,506.07
$4,711,506.07

$0.00

Cumulative Actual Total / Expected
Total
0/0

0/24
0/24
0/24

0/0

Community Development Systems
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#Sites re-used
#Units ¢, other green

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/1
0/24
0/0

Cumulative Actual Total / Expected

Total
0/24

0/24

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%

0/24 0/24 0

0/24 0/24 0
Amount

257

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:

NSP1-009-030 - 50% Acq/Rehab - Hoosier Uplands

Acq/Rehab - Hoosier Uplands

Rehabilitation/reconstruction of residential structures

Project Number:
NSP003

Projected Start Date:
01/28/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Hoosier Uplands Economic Development Corp

Match Contributed

Activity Description:

Construction of new housing

Location Description:

Town of Paoli, Orange county, IN

Activity Progress Narrative:

All work is complete. House has been sold. Completion report has been submitted.

Accomplishments Performance Measures

# of Properties

#Energy Star Replacement Windows
#Additional Attic/Roof Insulation
#High efficiency heating plants
#Efficient AC added/replaced

#Replaced thermostats

This Report Period

Total

0
0
0
0
0
0

258

Activity Status:

Under Way

Project Title:

Acquisition/Rehabilitation

Projected End Date:

07/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Hoosier Uplands Economic Development Corp

Oct 1 thru Dec 31, 2011 To Date
N/A $46,780.00
$0.00 $46,780.00
$0.00 $46,780.00
$0.00 $46,780.00
$0.00 $46,780.00
$0.00 $0.00
$0.00 $0.00
$0.00 $46,780.00
$0.00 $46,780.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

0/0
11
0/0
11
11
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

O O O O O O O O o o o o o o o o

Total

Beneficiaries Performance Measures
This Report Period

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0
0

Total

11
0/0
0/0
11
0/0
11
0/0
0/0
0/0
11
0/0
11
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
1/1

1/1

Cumulative Actual Total / Expected

Low Mod
1/1 0/0
1/1 0/0

1/1
1/1

Total Low/Mod%

100.00
100.00

Amount

259
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